

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: February 28, 2023

CONTRACT NO.: K-2223-1

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond Program – Urban Concrete Pavement, FYE 2023 Locations, Bid 1

CONTRACTOR: Arroyo's Concrete, LLC
1233 SW 41st St.
Oklahoma City, Oklahoma 73109

Original Contract Time: 240 days

Original Contract Amount: \$1,124,371.50

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$14,826.10	\$(0.00)
Change in Contract Time	35 Days	0 Days

NET CHANGE \$14,826.10

REVISED CONTRACT TIME: 275 days

REVISED CONTRACT AMOUNT: \$1,139,197.60

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	CO #1 QUANTITY	QUANTITY CHANGE	COST CHANGE
1	Mobilization	L.	1	1.3	0.3	\$5,313.60
2	Traffic Control (10,11,12)	L.	1	1.3	0.3	\$3,412.50
3	Undercut (2)	C.Y.	100	100.0	0	\$0.00
4	Saw Cut Pavement Full Depth (15)	L.F.	200	300.0	100	\$400.00
5	Remove Curb & Gutter (6)	L.F.	0	100.0	100	\$1,200.00
6	Remove integral curb with slab (6)	L.F.	7,807	7,807.0	0	\$0.00
7	Remove existing pavement (1,6)	S.Y.	14,587	14,637.0	50	\$500.00
8	Type A ODOT Aggregate base	TON	20	20.0	0	\$0.00
9	Repair inlet box and adjust to grade (3)	E.A.	3	3.0	0	\$0.00
10	3000 PSI Concrete for 6" pavement	S.Y.	14,587	14,587.0	0	\$0.00
11	3000 PSI high-early strength concrete 6"	S.Y.	730	730.0	0	\$0.00
12	Remove Sidewalk (6)	S.Y.	102	102.0	0	\$0.00
13	3000 PSI Concrete 4" Sidewalk (7,9)	S.Y.	52	52.0	0	\$0.00
14	3000 PSI Concrete sidewalk ramps (7,9)	S.Y.	50	50.0	0	\$0.00
15	Detectable Warning Surface	S.F.	60	60.0	0	\$0.00
16	Clean Topsoil	C.Y.	290	290.0	0	\$0.00
17	Slab Sod (4)	S.Y.	2,603	2,603.0	0	\$0.00
18	Adjust Manhole Ring to Grade	E.A.	4	4.0	0	\$0.00
19	Adjust water valve	E.A.	4	4.0	0	\$0.00
20	Repair existing Sprinkler head	E.A.	15	15.0	0	\$0.00
21	Repair existing sprinkler line	L.F.	15	15.0	0	\$0.00
22	6" Integral curb	L.F.	7,807	7,807.0	0	\$0.00
23	Replace Inlet Grate (14)	E.A.	5	5.0	0	\$0.00
24	Replace Inlet hood (14)	E.A.	5	5.0	0	\$0.00
25	8" Integral Curb	L.F.	0	100.0	100	\$1,000.00
26	3000 PSI HES concrete 10" pavement	S.Y.	0	50.0	50	\$3,000.00
	TOTAL COST CHANGE					\$ 14,826.10

CONTRACTOR: Vero Gruyo

DATE: 2/22/2023

ENGINEER: John P. Pichler

DATE: 2-22-23

CITY ATTORNEY: Christina Chudala

DATE: 2/24/23

ACCEPTED BY: _____
(Mayor)

DATE: _____