

NORMAN UTILITIES AUTHORITY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

DATE: February 2, 2023  
CHANGE ORDER NO.: Five (5)  
CONTRACT NO.: Contract # K-1819-44  
PROJECT: 2018 Groundwater Wellfield Development  
CONTRACTOR: Layne, A Granite Company  
4691 NE Highway 33  
Guthrie, OK 73044

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	547 calendar days	\$4,714,421.72
PREVIOUS CHANGE ORDERS *:	465 calendar days	\$1,641,063.30
PROJECT HOLD:	318 calendar days	\$0.00
THIS CHANGE ORDER:	calendar days	-\$6,374.24
REVISED AMOUNT:	1330 calendar days	\$6,349,110.78

ORIGINAL START DATE: January 24, 2019  
ORIGINAL COMPLETION DATE: July 24, 2020  
PREVIOUS COMPLETION DATE: September 15, 2022  
NEW COMPLETION DATE: September 15, 2022


Reconciliation of Quantities		
DESCRIPTION:	\$ Increase	\$ Decrease
Bid Item 4: Pre/Post Construction Videos	\$417.00	
Bid Item 64: Solid Slab Sod		\$10,546.68
Bid Item 65: Erosion Control and SWPPP (Per Site)	\$2,833.33	
CO Item 3-7: Modify Fencing	\$922.11	
Totals	\$4,172.44	\$10,546.68

SUBMITTED BY  
CONTRACTOR:

  
Layne, A Granite Company

Date: 02/15/2023

RECOMMENDED BY  
CONSULTING ENGINEER

  
Rebecca Poole, PE, Project Manager  
Carollo Engineers, Inc.

Date: 02/02/2023

RECOMMENDED BY  
CITY PROJECT MANAGER:

  
Chris Mattingly, PE, Utilities Director


Date: 2/15/2023

APPROVED AS TO  
FORM AND LEGALITY:

  
Kathryn Walker, City Attorney

Date: 2/17/23

ACCEPTED BY  
NORMAN UTILITIES AUTHORITY:

  
DARREL PYLE, CITY MANAGER

Date: 2-20-23