

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: February 28, 2023

CONTRACT NO.: K-2223-76

SUBMITTED BY: Tim Miles

PROJECT: Robinson Widening and Signalization

CONTRACTOR: Rudy Construction Co.
P.O. Box 14575.
Oklahoma City, Oklahoma 73113

Original Contract Time: 250 days

Original Contract Amount: \$589,486.60

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$15,400.00	\$(0.00)
Change in Contract Time	0 Days	0 Days

NET CHANGE \$15,400.00

REVISED CONTRACT TIME: 250 days

REVISED CONTRACT AMOUNT: \$604,886.60

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	CO #1 QUANTITY	QUANTITY CHANGE	COST CHANGE
41	Extend Maintenance Period to 5 Years	L.S.	0	1	1	\$15,400
	TOTAL COST CHANGE					\$15,400

CONTRACTOR: 


DATE: _____

ENGINEER: 

DATE: 2.22.23

CITY ATTORNEY: 

DATE: 2/24/23

ACCEPTED BY: 
(Mayor)

DATE: 2/28/23