

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: November 9, 2021

CONTRACT NO.: K-2021-5

SUBMITTED BY: Joseph Hill

PROJECT: Pickard Avenue Reconstruction Project

CONTRACTOR: Nash Construction Company, Inc.
700 S Irving
Oklahoma City, Oklahoma 73129

Original Completion Date: March 4, 2021

Previous Completion Date: April 7, 2021
609,656.00

ORIGINAL CONTRACT AMOUNT \$

(Increase) this change order 146 Calendar Days

New Completion Date: August 31, 2021
728,325.50

PRESENT CONTRACT AMOUNT \$

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$12,732.25	-\$40,547.21

NET CHANGE -\$27,814.96

REVISED CONTRACT AMOUNT \$700,510.54

See Detailed Quantity Change on Page 2 of 2:

• Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	COST INCREASE	COST DECREASE
4	TEMPORARY FIBER LOG	LF	300.00		-300.00		-\$2,700.00
5	SOLID SLAB SODDING	S.Y.	1269.00		-157.89		-\$1,105.23
11	SUPERPAVE, TYPE S4 (PG 64-22 OK)	TON	366.00	26.99		\$2,429.10	
12	P.C CONCRETE PAVEMENT (PLACEMENT)	S.Y.	1272.00		-118.03		-\$2,950.75
13	P.C CONCRETE FOR PAVEMENT	C.Y.	213.00		-19.67		-\$3,540.60
17	4" CONCRETE SIDEWALK	S.Y.	792.00	0.07		\$3.15	
18	6" CONCRETE DRIVEWAY	S.Y.	670.00		-0.01		-\$0.63
21	INLET CI DES. 2 (STD)	E.A.	5.00	2.00		\$9,100.00	
24	18" R.C. PIPE CLASS III	L.F.	656.00		-350.00		-\$28,000.00
39	LOWER EXISTING WATER SERVICE LINES	E.A.	8.00		-3.00		-\$2,250.00
40	ODOT TYPE A AGGREGATE	TON	100.00	30.00		\$1,200.00	
						TOTALS	\$12,732.25 - \$40,547.21
						DIFFERENCE	-\$27,814.96

CONTRACTOR: Mark Wilson

ENGINEER: Brandon Brooks

CITY ATTORNEY: KJZ

ACCEPTED BY: _____
(Mayor)

DATE: 10-8-21

DATE: 10/8/21

DATE: 10/22/21

DATE: _____