

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: October 4, 2023

CONTRACT NO.: K-2324-8

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond Program – Asphalt Preventive Maintenance, FYE 2024 Locations

CONTRACTOR: Innovative Roadway Solutions, LLC
493 Dr. M. Roper Pkwy N.
Bullard, TX 75757

Original Contract Time: 100 days

Original Contract Amount: \$507,752.84

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$1,717.90	\$(0.00)
Change in Contract Time	0 Days	0 Days

NET CHANGE \$1,717.90

REVISED CONTRACT TIME: 210 days

REVISED CONTRACT AMOUNT: \$509,470.74

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	PREVIOUS QUANTITY	CHANGE ORDER 2 QUANTITY	QUANTITY CHANGE	COST CHANGE
1	Mobilization	LS	1.55	1.55	0	\$0
2	Traffic Control	LS	1.55	1.55	0	\$0
3	Surface Preservation Treatment	SY	100,836	101,246	410	\$1,717.90
	TOTAL COST CHANGE					\$1,717.90

CONTRACTOR: Kevin King

DATE: 10/5/23

ENGINEER: [Signature]

DATE: 10-9-23

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____
(Mayor)

DATE: _____

State of Texas

County of Smith

This instrument was acknowledged before me on October 5, 2023

By Kevin King as President of Innovative Roadway Solutions

Cheryl Newman
Notary Public's Signature

