

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: June 14, 2023

CONTRACT NO.: K-2223-2

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond Program – Urban Concrete Pavement, FYE 2023 Locations, Bid 2

CONTRACTOR: Nash Construction Company
700 South Irving
Oklahoma City, Oklahoma 73129

Original Contract Time: 285 days

Original Contract Amount: \$1,301,251.50

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$0.00	\$(1,858.87)
Change in Contract Time	0 Days	0 Days

NET CHANGE \$(1,858.87)

REVISED CONTRACT TIME: 285 days

REVISED CONTRACT AMOUNT: \$1,299,392.63

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	CONTRACT + CO #1 QUANTITY	CO #2 QUANTITY	QUANTITY CHANGE	COST CHANGE
1	Mobilization	L.S.	1	1	0	\$0.00
2	Traffic Control (1,2,3)	L.S.	1.45	1.45	0.00	\$0.00
3	Undercut (4)	C.Y.	300	0	(300)	(\$4,500.00)
4	Saw Cut Pavement Full Depth (5)	L.F.	500	21	(479)	(\$2,395.00)
5	Remove Curb & Gutter (6)	S.Y.	100	45	(55)	(\$440.00)
6	Remove integral curb with slab (6)	L.F.	7,375	8,109	734	\$733.68
7	Remove existing pavement (6, 7)	S.Y.	17,880	19,262	1,382	\$12,440.16
8	Remove Asphalt Speed Table (6)	S.Y.	140	158	18	\$157.50
9	Type A ODOT Aggregate base	S.F.	200	37	(163)	(\$6,031.00)
10	3000 PSI Concrete for 6" pavement (8, 9, 10,	L.F.	16,650	17,587	937	\$51,520.70
11	3000 PSI high-early strength concrete 6"	EA.	2,060	1,662	(398)	(\$25,858.95)
12	Remove Sidewalk (6)	EA.	50	0	(50)	(\$450.00)
13	3000 PSI Concrete 4" Sidewalk (10, 12)	EA.	34	0	(34)	(\$1,530.00)
14	3000 PSI Concrete sidewalk ramps (10, 12)	L.F.	16	0	(16)	(\$1,200.00)
15	Detectable Warning Surface	C.Y.	20	0	(20)	(\$540.00)
16	Clean Topsoil	S.Y.	260	10	(250)	(\$5,000.00)
17	Slab Sod (13)	EA.	2,335	0	(2,335)	(\$11,675.00)
18	Adjust Manhole Ring to Grade	S.Y.	4	1	(3)	(\$1,263.00)
19	Adjust water valve	EA.	4	2	(2)	(\$808.00)
20	Repair existing Sprinkler head	EA.	15	0	(15)	(\$1,275.00)
21	Repair existing sprinkler line	L,F,	15	0	(15)	(\$855.00)
22	6" Integral curb	L,F,	7,475	8,153	678	\$2,033.04
23	Repair inlet box and adjust to grade (14)	EA.	3	2	(1)	(\$988.00)
24	Replace Inlet Grate (15)	EA,	5	0	(5)	(\$1,655.00)
25	Replace Inlet hood (15)	EA,	5	0	(5)	(\$2,280.00)
	TOTAL COST CHANGE					(\$1,858.87)

CONTRACTOR: William K Nash

DATE: 15 Jun 2023

ENGINEER: [Signature]

DATE: 6-27-23

CITY ATTORNEY: [Signature]

DATE: 7-6-23

ACCEPTED BY: _____
(Mayor)

DATE: _____