

**ATTACHMENT B
PROJECT SCHEDULE**

ARTICLE 4 of the AGREEMENT is amended and supplemented to include the following agreement of tile parties.

It is understood and agreed that the SERVICES under this AGREEMENT shall commence upon execution of the AGREEMENT between the OWNER and the CONSULTANT and after receipt of a written Notice to Proceed by the CONSULTANT. The CONSULTANT agrees to provide SERVICES for each phase of the PROJECT as stated and further detailed in **Attachment A - Scope of Services and Attachment C - Compensation**, in accordance with the time frame as stated below:

TASK MILESTONE	ANTICIPATED COMPLETION DATE
Phase 1 Preparation	0-1 Month from NTP
Phase 2 Kickoff	1 Month following Phase 1 completion
Phase 3 Capacity Building	2-6 Months following Phase 2 completion
Phase 4 Action	7-11 Months following Phase 3 completion
Phase 5 Ongoing Support	12 Months beyond completion of Phase 4

The parties further agree that the CONSULTANT will meet this schedule using the standard of care exercised by others within their profession.