

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: March 22, 2022

CONTRACT NO.: K-2122-3

SUBMITTED BY: Joseph Hill

PROJECT: FYE 2022 Street Maintenance Bond – Urban Concrete Project 2

CONTRACTOR: RDNJ, LLC dba: A-Tech Paving
500 N. Vickie Dr.
Oklahoma City, Oklahoma 73117

Original Completion Date: March 21, 2022

Previous Completion Date: March 21, 2022

ORIGINAL CONTRACT AMOUNT \$ 744,226.25

(Increase) this change order 14 Calendar Days

New Completion Date: April 4, 2022

PRESENT CONTRACT AMOUNT \$ 744,226.25

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$109,659.74	\$0.00

NET CHANGE \$109,659.74

REVISED CONTRACT AMOUNT \$853,885.99

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2122-3 FYE 2022 Urban Concrete, Project 2

Change Order No. 1

ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	COST INCREASE	COST DECREASE
6	Remove integral curb with slab (6)	L.F.	5621.50	621.50	0.00	\$2,703.53	\$0.00
7	Remove existing pavement (1,6)	S.Y.	10736.57	1636.57	0.00	\$13,174.39	\$0.00
11	3000 PSI high-early strength concrete 6" pa	S.Y.	1736.57	1636.57	0.00	\$88,374.78	\$0.00
22	6" Integral curb	L.F.	7621.50	621.50	0.00	\$5,407.05	\$0.00
TOTALS						\$109,659.74	\$0.00
DIFFERENCE						\$109,659.74	

CONTRACTOR: Jim [Signature]

DATE: 03/09/2022

ENGINEER: [Signature]

DATE: 3/15/22

CITY ATTORNEY: [Signature]

DATE: 3/15/22

ACCEPTED BY: _____
(Mayor)

DATE: _____