

**CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA**

CHANGE ORDER NO.: 3 DATE: July 14, 2026

CONTRACT NO.: K-2526-4 SUBMITTED BY: David R. Riesland

PROJECT: Wayfinding Phase 4 on 36th Ave West and the Porter Ave/Classen Blvd Corridor

CONTRACTOR: G&S Sign Services
(Name)
1634 SE 23rd Street, Oklahoma City, OK 73129 (405) 604-3636
(Mailing Address)

Original Completion Date Notice to Proceed 7/22/25

Previous Completion Date N/A ORIGINAL CONTRACT AMOUNT \$209,875.00

Contract time remains unchanged (60 calendar days).

Revised total is 60 calendar days.

New Completion Date September 2026 PRESENT CONTRACT AMOUNT \$227,654.00

DESCRIPTION	DECREASE	INCREASE
See change order detail	\$0.00	\$11,550.00

NET CHANGE


\$ 11,550.00

REVISED CONTRACT AMOUNT


\$ 239,204.00

CONTRACTOR: 

DATE: 6/11/24

ARCHITECT / ENGINEER: 

DATE: 6-10-24

CITY ATTORNEY: 

DATE: 7/1/26

ACCEPTED BY: _____

DATE: _____

(Mayor)

Signatory Notarization


STATE OF Oklahoma, COUNTY OF Oklahoma, SS:

Before me, the undersigned, a Notary Public in and for said Jim Gleason of the G&S Sign Services, LLC, its Owner/Member, to me known to be the identical person(s) who executed the foregoing Change Order 3 and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 1st day of July, 20 '26.

My Commission Expires: 8/19/2028

Notary Public: Lisa Young



DETAILED COST ITEMIZATIONCHANGE ORDER NO. 3PROJECT NAME Wayfinding Phase 4 (36th Ave W & Porter/Classen Corridor)Contract No. K-2526-4

ITEM	DESCRIPTION	DECREASE	INCREASE
1	Replace vinyl on fifteen existing Supports to remove the term Healthplex from existing Wayfinding signs and to replace with language more suitable		\$11,550.00
	TOTAL	\$0.00	\$11,550.00