

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 001

DATE: June 27, 2023

CONTRACT NO.: K-2223-33

SUBMITTED BY: Paul D'Andrea

PROJECT: North Base Complex, Phase 2

CONTRACTOR: L5 Construction, LLC
7725 West Reno, Suite 400
Oklahoma City, Oklahoma 73127

Original Completion Date: July 02, 2023

Previous Completion Date: July 02, 2023 ORIGINAL CONTRACT AMOUNT \$2,185,500.00

(Increase) this change order 22 Calendar days

New Completion Date: July 24, 2023 PRESENT CONTRACT AMOUNT \$ 2,185,500.00

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$0.00	\$97,648.00

NET CHANGE \$97,648.00

REVISED CONTRACT AMOUNT \$2,283,148.00

See Detailed Quantity Change Summary on Page 2 of 2.

