

**Oklahoma Department of Transportation
Change Order**

Contract ID	220120	Primary County	CLEVELAND	Primary PCN	33271(04)
Change Order Nbr	006	Project	TAP-214E(102)AG		
Contract Description	PEDESTRIAN IMPROVEMENTS (SIDEWALKS) CITY STREET (CONSTITUTION STREET): FROM JENKINS AVENUE, EXTEND EAST IN NORMAN. PROJECT LENGTH = 1.040 MILES				
Change Order Type	SUPPLEMENTAL AGREEMENT				
Zero Dollar Change Order	NO		Status	Pending	

General Change Order Description(s): This change order establishes Line Item #'s 8010 (P.C. Railroad Approach Slabs) and #8011 (Removal of Class C Pavement Markers) in order to compensate the contractor for performing work that was not called out in the plans. Two calendar days are requested for this work. This change order establishes Line Item #8012 (Traffic Stripe(Multi-Poly.)(Symbols)) so that Railroad Crossing symbols can be striped on the sidewalk. This was called out in the plans, but no pay item was provided.

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	New Revised Qty	Amount of Change
33271(04)	8010	0100	414(H)5900	SY	\$120.56	0.00	0.00	70.70	70.70	
Item Description: P.C. RAILROAD APPROACH SLABS										This Change: \$8,523.59
Supplemental Description 1: Concrete Pavement for Railroad Approach										Prev Revised: \$0.00
Supplemental Description 2:										New Revised: \$8,523.59
										Bid Contract: \$0.00
										Net Change: \$8,523.59
										PCT Change: 100.00 %
Explanations: Line Item #8010 (P.C. Railroad Approach Slabs) is established to compensate the contractor for connecting the railroad to the existing roadway. BNSF replaced the rail in this section, but there was no plan in place for pouring the approach slabs. The contractor agreed to do this work in order to get the road back open to traffic.										
33271(04)	8011	0100	805(A) 8702	EA	\$190.45	0.00	0.00	63.00	63.00	
Item Description: REMOVAL OF CLASS C PAVEMENT MARKERS										This Change: \$11,998.35
Supplemental Description 1:										Prev Revised: \$0.00
Supplemental Description 2:										New Revised: \$11,998.35
										Bid Contract: \$0.00
										Net Change: \$11,998.35
										PCT Change: 100.00 %
Explanations: Line Item #8011 (Removal of Class C Pavement Markers) is established to compensate the contractor for removing pavement markers on Constitution Street.										
33271(04)	8012	0300	856(B)8308	EA	\$1,455.00	0.00	0.00	2.00	2.00	
Item Description: TRAFFIC STRIPE(MULTI-POLY.)(SYMBOLS)										This Change: \$2,910.00
Supplemental Description 1: Railroad Crossing Symbols										Prev Revised: \$0.00
Supplemental Description 2:										New Revised: \$2,910.00
										Bid Contract: \$0.00
										Net Change: \$2,910.00
										PCT Change: 100.00 %
Explanations: Line Item #8012 (Traffic Stripe(Multi-Poly.)(Symbols)) is established to compensate the contractor for striping the Railroad Crossing symbols on the sidewalk. This work is shown in the plans, but no pay item was provided.										

TOTAL VALUE FOR CHANGE ORDER 006 : \$23,431.94

Contract Time Adjustments


Adjusted No. of Days: 2.00

Explanation: This change order requests two calendar days be added to the contract time. The contractor agreed to pour concrete railroad approach slabs to allow traffic to be opened back up on Constitution Street. This request will bring the total contract time from 177 calendar days to 179 calendar days.

Contract ID	220120	Primary County	CLEVELAND	Primary PCN	33271(04)
Change Order Nbr	006	Project	TAP-214E(102)AG		

Prime Contractor's Section

As the duly authorized representative of SAC Services, Inc. SAC Services, Inc. contractor for the above referenced project, I affirm that I have reviewed the above and foregoing prices, quantities and days for the changed or additional work, and I agree that the quantities and prices as are herein listed and the extension of time to perform the change or additional work as shown above will adequately compensate the contractor for the changed or additional work. I understand that the quantities as listed above are estimated and may be subject to revision upon audit of the project. I further understand that the change order/supplemental agreement fully compensates the contractor for the changed or additional work and is in lieu of cost accounting for the work actually performed or submission of a claim as provided by the standard specifications for highway construction and special provisions to the contract.



Signature

Arturo Martinez


Name(Printed)

President

Company Title

Subscribed and sworn before me this 21 day of April year of 2023


My commission expires 6/30/2025



Notary Public

090054224

Commission Number


**Oklahoma Department of Transportation Section**

The prices for the additional items have been compared with other contract prices and are a fair amount for the work involved. Respectfully requested by:

Residency Administration(R)
Field Division Administration(R)
Construction Administration(R)
Central Office Administration(R)

Department Personnel
Hiemstra, Preston
Wilkinson, Bill A.
Leonard, John B.
Davis, Shawn

Approval Date

 4-21-23
Signature



Contract ID	220120	Primary County	CLEVELAND	Primary PCN	33271(04)
Change Order Nbr	006	Project	TAP-214E(102)AG		

Local Government Section

I acknowledge the work indicated on this Change Order. I understand the final costs of this work will be reflected in the final cost apportionment.

City/County Official

Date Acknowledged