

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1DATE: June 22, 2021CONTRACT NO.: K-2021-16SUBMITTED BY: Nate McNeelyPROJECT: FYE 2021 SIDEWALK CONCRETE PROJECTSCONTRACTOR: EMC Services, LLCAddress: 1400 SW 56th StreetCity, State, Zip: OKLAHOMA CITY, OK 73119Original Completion Date: June 30, 2021Previous Completion Date: No Change ORIGINAL CONTRACT AMOUNT: \$345,018.00(Increase) this change order 0 Calendar daysNew Completion Date No Change PRESENT CONTRACT AMOUNT: \$345,018.00

DESCRIPTION	DECREASE	INCREASE
<u>See Attached "Change Order Detail"</u>	\$0.00	\$15,178.00

Note: This change order addresses a 4.4% project overrun and are based on the prices from the original contract. There are no new items.

NET CHANGE: \$15,178.00REVISED CONTRACT AMOUNT \$360,196.00CONTRACTOR:  DATE: 6/23/2021

ARCH./ENGINEER: _____ DATE: _____

CITY ATTORNEY: _____ DATE: _____

ACCEPTED BY: _____ DATE: _____

(Mayor)

CHANGE ORDER DETAIL
CHANGE ORDER NO. 1
City of Norman
Cleveland Co., Oklahoma

Project Name: FYE 2021 SIDEWALK CONCRETE PROJECTS

Design Engineer/Manager: Nate McNeely

Address/Phone: 201 WEST GRAY
NORMAN, OK 73070
405.366.5315

Project Account Number's: TC0249

Contract No. K-2021-16

- A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.
- B. Change Orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.
- C. Change Orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.
- D. All change orders shall contain a unit price and total for each of the following items:
 - 1. All materials with cost per item; and
 - 2. Itemization of all labor with number of hours per operation and cost per hour; and
 - 3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for each type, and number of hours of actual operation for each type; and
 - 4. Itemization of insurance cost, bond cost, social security, taxes, worker's compensation, employee benefits and overhead cost; and
 - 5. Profit for the contractor.
- E. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.
- F. When the unit price change does not exceed Ten Thousand Dollars (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection D of this section.
- G. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

CHANGE ORDER (Continued)

CHANGE ORDER NO. 1PROJECT NAME: FYE 2021 SIDEWALK CONCRETE PROJECTS

	Description		
	FYE 2021 Sidewalk Program for Schools & Arterials		
	Acct. No. 505-93317-46101 Proj. No. TC0249		
Item	Description	Decrease	Increase
5	Tree Removal		
	1 EA x \$1600.00		\$1,600.00
8	Removal of Concrete Sidewalk		
	198 SY x \$12/SY=		\$2376.00
12	Sawing Pavement/Sidewalk		
	152.8 LF x \$2.5/LF =		\$382.00
13	4" Concrete Sidewalk		
	178 SY x \$58/SY =		\$10,324.00
27	1/2" Joint Dowel		
	62 x \$8/Each		\$496.00
	Total increase FYE 2021 Sidewalk Program for Schools & Arterials		\$15,178.00

PROJECT NAME: FYE 2021 SIDEWALK CONCRETE PROJECTS

		Decrease	Increase
	GRAND TOTAL	\$0.00	\$15,178.00