

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: August 2, 2023

CONTRACT NO.: K-2223-77

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Alley Program Concrete Pavement Project

CONTRACTOR: Arroyo's Concrete, LLC
1233 SW 41st St.
Oklahoma City, Oklahoma 73109

Original Contract Time: 210 days

Original Contract Amount: \$520,794.01

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$0	\$(12,790.17)
Change in Contract Time	0 Days	0 Days

NET CHANGE \$(12,790.17)

REVISED CONTRACT TIME: 210 days

REVISED CONTRACT AMOUNT: \$508,003.84

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	FINAL QUANTITY	QUANTITY CHANGE	COST CHANGE
1	Mobilization	LS	1.3	1.80	0.50	\$4,893.85
2	Traffic Control (1,2,3)	LS	1.3	1.3	0	\$0.00
3	Undercut (4)	CY	600	42.74	-557.26	(\$5,572.60)
4	Saw Cut Pavement Full Depth	LF	4,410.00	2790.87	-1619.13	(\$6,476.52)
5	Remove Curb & Gutter (6)	LF	200	196.33	-3.67	(\$36.70)
6	Remove existing pavement (6, 7, 8)	SY	5,245.00	5158.1	-86.9	(\$869.00)
7	Type A ODOT Aggregate base	TON	500	397.23	-102.77	(\$5,138.50)
8	3000 PSI high-early strength concrete 8"	SY	5,245.00	5158.1	-86.9	(\$6,083.00)
9	Remove Sidewalk (6)	SY	35	18.23	-16.77	(\$167.70)
10	3000 PSI Concrete sidewalk ramps (12)	SY	35	0	-35	(\$3,325.00)
11	Adjust Manhole Ring to Grade	EA	11	23	12	\$6,000.00
12	Adjust water valve	EA	5	21	16	\$4,000.00
13	6" Integral curb	LF	100	218.5	118.5	\$1,185.00
14	Replace Inlet Grate (13)	EA	4	1	-3	(\$1,200.00)
15	Construction Staking (14)	LS	1	1	0	\$0.00
	TOTAL COST CHANGE					(\$12,790.17)

CONTRACTOR: Vino Amigo
ENGINEER: John J. J. J.
CITY ATTORNEY: Elizabeth J. J.
ACCEPTED BY: _____
(Mayor)

DATE: 8-2-2023
DATE: 8-7-23
DATE: 8-17-23
DATE: _____