

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: August 2, 2023

CONTRACT NO.: K-2324-8

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond Program – Asphalt Preventive Maintenance, FYE 2024 Locations

CONTRACTOR: Innovative Roadway Solutions, LLC

493 Dr. M. Roper Pkwy N.  
Bullard, TX 75757

Original Contract Time: 100 days

Original Contract Amount: \$328,531.58

| DESCRIPTION              | INCREASE     | DECREASE |
|--------------------------|--------------|----------|
| Change in Pay Quantities | \$179,221.26 | \$(0.00) |
| Change in Contract Time  | 0 Days       | 0 Days   |

NET CHANGE      \$179,221.26

REVISED CONTRACT TIME: 210 days

REVISED CONTRACT AMOUNT: \$507,752.84

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

| ITEM | DESCRIPTION                    | UNIT | CONTRACT QUANTITY | CHANGE ORDER 1 QUANTITY | QUANTITY CHANGE | COST CHANGE  |
|------|--------------------------------|------|-------------------|-------------------------|-----------------|--------------|
| 1    | Mobilization                   | LS   | 1                 | 1.55                    | 0.55            | \$16,500.00  |
| 2    | Traffic Control                | LS   | 1                 | 1.55                    | 0.55            | \$13,750.00  |
| 3    | Surface Preservation Treatment | SY   | 65,282            | 100,836                 | 35,554          | \$148,221.26 |
|      | TOTAL COST CHANGE              |      |                   |                         |                 | \$179,221.26 |

CONTRACTOR: Kevin King

DATE: 08/21/2023

ENGINEER: Jeff Padilla

DATE: 8-21-23

CITY ATTORNEY: Chisaleth Chibola

DATE: 8-21-23

ACCEPTED BY: \_\_\_\_\_  
(Mayor)

DATE: \_\_\_\_\_

State of Texas

County of Smith

Before me, on this day personally appeared Kevin King with Innovative Roadway Solution known to me to be the person whose name is subscribed to the foregoing instrument and acknowledged to me that he executed the same for the purposes and consideration therein expressed.

Given under my hand and seal of office this 21st day of August, 2023



Cheryl Newman

Notary Public's Signature