

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: November 25, 2025

CONTRACT NO.: K-2526-10

SUBMITTED BY: Joseph Taylor

PROJECT: Norman Transit Center Parking Lot Improvement

CONTRACTOR: Connelly Paving Company
P.O. Box 75450
Oklahoma City, Oklahoma 73147-0450

Original Completion Date: October 22, 2025

Previous Completion Date: October 22, 2025

ORIGINAL CONTRACT AMOUNT \$ 138,365.00

(Increase) this change order 0 Calendar Days

New Completion Date: October 22, 2025

PRESENT CONTRACT AMOUNT \$ 138,365.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$1,201.48	(\$6,417.70)

NET CHANGE -\$5,216.22

REVISED CONTRACT AMOUNT \$133,148.78

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2526-10 Norman Transit Center Parking Lot Improvement								
Change Order No. 1								
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
3	SOLID SLAB SODDING	SY	18.00		-18.00	\$363.00		-\$360.00
4	8" P.C. CONCRETE PAVEMENT	SY	1235.00		-56.87	\$358.25		-\$4,720.21
5	CONCRETE CURB (6" BARRIER-INTEGRAL)	LF	78.00	46.00		\$5.25	\$690.00	
6	REMOVAL OF CURB AND GUTTER	LF	78.00	46.00		\$115.00	\$460.00	
7	REMOVAL OF ASPHALT PAVEMENT	SY	985.00		-62.59	\$4.80		-\$563.31
8	REMOVAL OF CONCRETE PAVEMENT	SY	250.00	5.72		\$2,235.00	\$51.48	
12	TRAFFIC STRIPE (MULTI-POLY)(6" WIDE)	LF	382.00		-134.17	\$2,000.00		-\$536.68
13	TRAFFIC STRIPE (MULTI-POLY)(24" WIDE)	LF	147.00		-12.50	\$1.70		-\$237.50
TOTALS							\$1,201.48	-\$6,417.70
DIFFERENCE							-\$5,216.22	

CONTRACTOR: Magan P. Connolly

ENGINEER: Joe Tapp

CITY ATTORNEY: Elisabeth Luckala

ACCEPTED BY: _____
(Mayor)

DATE: 10/29/25

DATE: 10/29/25

DATE: 11/19/25

DATE: _____

Signatory Notarization

STATE OF Oklahoma, COUNTY OF Oklahoma, SS:

Before me, the undersigned, a Notary Public in and for said Morgan Connelly _____ of the Connelly Paving Company _____, its Vice President _____, to me known to be the identical person(s) who executed the foregoing _____ Change Order Summary City of Norman Cleveland County, Oklahoma and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 29th day of October, 2025.

My Commission Expires: 9/6/29

Notary Public:

Cherish Kravetz

