

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO.: 1

DATE: November 23, 2025

CONTRACT NO.: K-2425-112

SUBMITTED BY: Joseph Hill

PROJECT: Main Street Bridge Rehabilitation Project

CONTRACTOR: Redlands Contracting, LLC
5601 NW 72nd St, Ste 308
Warr Acres, Oklahoma 73132

Original Completion Date: November 10, 2025

Previous Completion Date: November 10, 2025 ORIGINAL CONTRACT AMOUNT \$ 774,662.50

(Increase) this change order 0 Calendar Days

New Completion Date: October 10, 2025 PRESENT CONTRACT AMOUNT \$ 774,662.50

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$125,224.19	(\$122,817.57)

NET CHANGE \$2,406.62

REVISED CONTRACT AMOUNT \$777,069.12

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2425-112 Main Street Bridge Rehabilitation Change Order No. 1						
ITEM	DESCRIPTION	UNIT	QUANTITY	BID UNIT PRICE	COST INCREASE	COST DECREASE
1	TEMPORARY SILT FENCE	LF	165.00	\$ 4.50		-\$90.00
3	SOLID SLAB SODDING	SY	325.00	\$ 8.00	\$824.00	
4	AGGREGATE BASE (TYPE A)	CY	16.00	\$ 98.00	\$882.00	
5	STABILIZED SUBGRADE (8")	SY	2422.00	\$ 9.75	\$908.70	
6	P.C. CONCRETE FOR PAVEMENT (ROADWAY)	CY	509.00	\$ 525.00		-\$31,993.50
7	CLASS AA CONCRETE	CY	38.80	\$ 1,295.00		-\$12.95
11	COMBINED CURB & GUTTER (8" BARRIER)	LF	775.00	\$ 42.00	\$1,321.74	
12	4" CONCRETE SIDEWALK	SY	155.00	\$ 65.00	\$9,724.00	
13	REMOVAL OF CONCRETE PAVEMENT	SY	2301.00	\$ 15.00		-\$1,780.05
14	REMOVAL OF ASPHALT PAVEMENT	SY	123.00	\$ 25.00	\$50.00	
16	REMOVAL OF SIDEWALK	SY	183.00	\$ 22.00		-\$140.14
17	REMOVAL OF CURB AND GUTTER	LF	851.00	\$ 18.00		-\$854.10
19	SAWING PAVEMENT	LF	400.00	\$ 5.00	\$2,905.00	
21	MOBILIZATION	LSUM	1.00	\$ 30,000.00	\$17,088.00	
23	TRAFFIC STRIPE (MULTI-POLY.)(4" WIDE)	LF	520.00	\$ 5.00	\$325.00	
24	TRAFFIC STRIPE (MULTI-POLY.)(6" WIDE)	LF	748.00	\$ 6.00	\$648.00	
25	TRAFFIC STRIPE (MULTI-POLY.)(8" WIDE)	LF	226.00	\$ 10.00		-\$1,380.00
26	TRAFFIC STRIPE (MULTI-POLY.)(24" WIDE)	LF	74.00	\$ 25.00		-\$750.00
27	TRAFFIC STRIPE (PAINT) (ARROW)	EA	2.00	\$ 300.00	\$900.00	
28	TRAFFIC STRIPE (PAINT) (WORDS)	EA	1.00	\$ 500.00		-\$500.00
32	RAPID CURE JOINT SEALANT	LF	114.00	\$ 90.00		-\$2,700.00
33	PREPARATION OF CRACKS, ABOVE WATER	LF	161.00	\$ 125.00	\$59,468.75	
34	EPOXY RESIN, ABOVE WATER	GAL	13.00	\$ 56.00		-\$519.68
35	PNEUMATICALLY PLACED MORTAR	SY	63.40	\$ 1,200.00		-\$73,284.00
36	CORROSION INHIBITOR (SURFACE APPLIED)	SY	95.10	\$ 95.00		-\$8,813.15
CO1-1	DESIGN 2A INLET WITH JUNCTION BOX	EA	0.00	\$ 15,805.00	\$15,805.00	
CO1-2	18" RC PIPE	LF	0.00	\$ 165.00	\$7,920.00	
CO1-3	TACTILE WARNING DEVICE	SF	0.00	\$ 45.00	\$450.00	
CO1-4	1" FIBER EXPANSION JOINT	LF	0.00	\$ 2.40	\$504.00	
CO1-5	SWPPP	LSUM	0.00	\$ 4,000.00	\$4,000.00	
CO1-6	FABRICATION OF PIPE RAILING	LSUM	0.00	\$ 1,500.00	\$1,500.00	
TOTALS					\$125,224.19	-\$122,817.57
DIFFERENCE					\$2,406.62	

CONTRACTOR: Cameron Henderson

DATE: 11/4/2025

ENGINEER: Brach Brach

DATE: 11/5/2025

CITY ATTORNEY: Chibeth Leckala

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)

Signatory Notarization

STATE OF Oklahoma, COUNTY OF Canadian, SS:

Before me, the undersigned, a Notary Public in and for said Chris Hendrickson of the Redlands Contracting, LLC, its President/Managing Member, to me known to be the identical person(s) who executed the foregoing Change Order #1 and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 4 day of November, 2025.

My Commission Expires: 13001597

Notary Public: Angie Fike

