

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: January 24, 2023

CONTRACT NO.: K-2223-31

SUBMITTED BY: Jason Murphy

PROJECT: Butler Drive Drainage Improvement

CONTRACTOR: Cimarron Construction Company,  
3501 NE 63<sup>rd</sup> Street  
Oklahoma City, Oklahoma 73121

Original Completion Date: February 7, 2023

Previous Completion Date: February 7, 2023

ORIGINAL CONTRACT AMOUNT \$ 296,692.00

(Increase) this change order 0 Calendar Days

New Completion Date: February 7, 2023

PRESENT CONTRACT AMOUNT \$ 296,692.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$91,313.81	\$-3,630.18

NET CHANGE \$87,683.63

REVISED CONTRACT AMOUNT \$384,375.63

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2223-31 Butler Drive Drainage Improvement Change Order No. 1							
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	COST INCREASE	COST DECREASE
6	SILT FENCE (5)	C.Y.	515.00		481.59		\$963.18
7	SOLID SLAB SODDING (2) (6)	C.Y.	1430.00		97.00		\$873.00
14	17" x 13" ARCH CMP PIPE	Ton	83.00		13.00		\$1,794.00
15	15" CMP PIPE	S.Y.	209.00	16.93		\$2,285.55	
16	CULVERT END TREATMENT (PER CITY STANDARDS)	Ton	18.00	4.00		\$11,960.00	
17	PREPARATION OF SUBGRADE STABILIZATION	EA.	776.00	549.50		\$6,594.00	
18	6" P.C. CONCRETE DRIVEWAY (PER CITY OF NORTHERN CALIFORNIA)	EA.	130.00	17.28		\$2,885.76	
19	6" P.C. CONCRETE PLACEMENT (DRIVEWAYS)	L.F.	776.00	549.50		\$67,588.50	
					TOTALS	\$91,313.81	-\$3,630.18
					DIFFERENCE	\$87,683.63	

CONTRACTOR: \_\_\_\_\_

DATE: \_\_\_\_\_

ENGINEER: \_\_\_\_\_

DATE: \_\_\_\_\_

CITY ATTORNEY: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_

DATE: \_\_\_\_\_

(Mayor)