

Griffin Park - 22OK01-MEA

22OK01-MEA

1001 E Robinson St
Norman, OK 73071

Date: 12/19/2022
To: Blake Madden
Crossland Construction Company, Inc.
408 NE 145th PI
Oklahoma City, OK 73013

Contract Date: 2/7/2022
Contract Number: 0001
Change Order Number: 001

The Contract is hereby revised by the following items:

Change order #1 - Contingency Credit

| Item Number | Description | Amount |
|-------------|-------------|--------|
|-------------|-------------|--------|

| | |
|---|----------------|
| The original Contract Value was..... | \$1,370,970.00 |
| Sum of changes by prior Owner Contract Change Orders..... | \$0.00 |
| The Contract Value prior to this Owner Contract Change Order was..... | \$1,370,970.00 |
| The Contract Value will be changed by this Owner Contract Change Order in the amount of.... | \$(142,985.04) |
| The new Contract Value including this Owner Change Order will be..... | \$1,227,984.96 |
| The Contract duration will be changed by..... | Days |

Notes

Planning Design Group
ARCHITECT

5314 S. Yale Ave. Suite 510
Tulsa, OK 74135
Address

By Geoffery Evans, Principal

Signature

Date 12-20-2022

Crossland Construction Company, Inc.
CONTRACTOR

408 NE 145th PI
Oklahoma City, OK 73013
Address

By Aaron Steaps

Signature

Date 1.23.23

City of Norman
OWNER

201 West Gray Building C
Norman, OK 73069
Address

By

Signature

Date