

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 004

DATE: April 3, 2024

CONTRACT NO.: K-2223-114

SUBMITTED BY: David Riesland

PROJECT: 12<sup>th</sup> Avenue NE & High Meadows Drive Intersection Improvements

CONTRACTOR: Rudy Construction Co.

P.O. Box 14575

Oklahoma City, Oklahoma 73113

Original Contract Time 180 days

ORIGINAL CONTRACT AMOUNT \$ 2,040,703.65

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$0	\$77,777.15
Change in Contract Time	0 Days	0 Days

NET CHANGE \$77,777.15

REVISED CONTRACT AMOUNT \$2,118,480.80

See Detailed Quantity Change Summary on Page 2 of 2.

Detail Quantity Change:

ITEM NO.	DESCRIPTION	UNIT	CONTRACT QUANTITY	CO No. 4 QUANTITY	QUANTITY CHANGE	COST CHANGE
007	Solid Slab Sod	S.Y. \$3.50	4,398.00	7,544.44	11,938.88	26,405.54
008	Aggregate Base Type A	C.Y. \$85.00	714.00	64.47	778.47	5,479.95
016	P.C. Concrete Pavement (7")	S.Y. \$23.00	730.00	150.42	880.42	3,459.66
017	P.C. Concrete for Pavement	C.Y. \$260.00	142.00	68.20	210.20	17,732.00
023	6" Concrete Driveway	S.Y. \$110.00	32.00	146.00	178.00	16,060.00
046	Removal of Sidewalk	S.Y. \$12.00	206.00	720.00	926.00	8,640.00
	TOTAL COST CHANGE					\$77,777.15

CONTRACTOR: *Ad Boon*  
 ENGINEER: *Nicki Zi*  
 CITY ATTORNEY: *Chisabeth Lwialala*  
 ACCEPTED BY: \_\_\_\_\_  
 (City Manager)

DATE: *4-16-24*  
 DATE: *4-5-24*  
 DATE: *4/18/24*  
 DATE: \_\_\_\_\_