

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: April 23, 2024

CONTRACT NO.: K-2223-47

SUBMITTED BY: Jason Murphy

PROJECT: Vineyards Drainage Improvement Project

CONTRACTOR: Nash Construction

700 S. Irving

Oklahoma City, Oklahoma 73129

Original Completion Date: November 11, 2023

Previous Completion Date: November 11, 2023

ORIGINAL CONTRACT AMOUNT \$ 728,216.25

(Increase) this change order 139 Calendar Days

New Completion Date: March 29, 2024

PRESENT CONTRACT AMOUNT \$ 932,658.25

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$97,870.00	\$7,121.00

NET CHANGE \$90,749.00

REVISED CONTRACT AMOUNT \$1,023,409.25

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2223-47 Vineyard Drainage Improvement Project								
Change Order No. 2								
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
2	Unclassified Excavation (2)	CY	3319.00	2875.00		\$15.00	\$43,125.00	
14	Class A Concrete	CY	297.20	7.80		\$400.00	\$3,120.00	
15	Class C Concrete	CY	17.00		7.80	\$370.00		\$2,886.00
18	4" Concrete Sidewalk	SF	1576.00	944.00		\$6.00	\$5,664.00	
20	Removal of Structures and Obstructions	LSum	2.00	3.90		\$10,000.00	\$39,000.00	
25	Fence-Style CLF (4' High)(Black Vinyl Coated	LF	145.00	40.00		\$46.25	\$1,850.00	
26	Fence-Post and Rail	LF	148.00	32.00		\$24.25	\$776.00	
27	(PL) Wood Privacy Fence (6')	LF	488.00	85.00		\$51.00	\$4,335.00	
28	(PL) Wood Privacy Fence (8')	LF	475.00		55.00	\$77.00		\$4,235.00
TOTALS							\$97,870.00	\$7,121.00
DIFFERENCE								\$90,749.00

CONTRACTOR: William X. Reed

DATE: 02 APR 2024

ENGINEER: Gregory Brady

DATE: 4/3/2024

CITY ATTORNEY: Christina Ludwick

DATE: 4/18/24

ACCEPTED BY: _____
(City Manager)

DATE: _____