

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: March 24, 2026

CONTRACT NO.: K-2425-69

SUBMITTED BY: Joseph Hill

PROJECT: Boyd Street Storm Sewer Replacement

CONTRACTOR: SAC Services, INC.  
2509 SW 34<sup>th</sup> Street  
Oklahoma City, Oklahoma 73119

Original Completion Date: September 16, 2025

Previous Completion Date: September 16, 2025 ORIGINAL CONTRACT AMOUNT \$ 1,406,744.80

(Increase) this change order 66 Calendar Days

New Completion Date: November 21, 2025 PRESENT CONTRACT AMOUNT \$ 1,406,744.80

DESCRIPTION	INCREASE	DECREASE
Change in Unit Prices	\$77,864.18	(\$208,822.43)

NET CHANGE (\$130,958.25)

CONTRACT AMOUNT \$1,275,786.55

See Detailed Quantity Change on Page 2 of 2:



Signatory Notarization

STATE OF Oklahoma, COUNTY OF Oklahoma, SS:

Before me, the undersigned, a Notary Public in and for said SAC Services Inc. of the Arturo Martinez, its President, to me known <sup>to</sup> be the identical person(s) who executed the foregoing Arturo Martinez and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 17 day of February, 2026.

My Commission Expires: June 30, 2029

Notary Public: Paty [Signature]

