

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: November 8, 2023

CONTRACT NO.: K-2223-74

SUBMITTED BY: Joseph Hill

PROJECT: FYE 2023 Street Maintenance Bond – Urban Reconstruct, FYE 2023 Locations – Juniper Lane and Fairfield Drive

CONTRACTOR: Arroyo's Concrete LLC
1233 SW 41st Street
Oklahoma City, Oklahoma 73109

ORIGINAL CONTRACT AMOUNT \$ 508,568.25

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$40,378.63	\$(55,850.42)

NET CHANGE \$(15,471.79)

REVISED CONTRACT AMOUNT \$493,096.46

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	FINAL QUANTITY	QUANTITY CHANGE	COST CHANGE
1	Clearing and Grubbing	L. Sum	1	1	0	\$ -
2	Unclassified Excavation	CY	1,785	1439.28	-345.72	\$ (3,457.20)
3	Type-A Salvaged Topsoil	LS	1	1.4	0.4	\$ 560.00
4	Temp. Erosion & Sed. Control	LS	1	0.4	-0.6	\$ (1,200.00)
5	Solid Slab Sodding	SY	2,515	666.44	-1848.56	\$ (11,091.36)
6	Stabilized Subgrade	SY	3,279	3279	0	\$ -
7	Dowel Jointed P.C. Conc. (Placement)	SY	3,202	3618.86	416.86	\$ 24,177.88
8	P.C. Concrete for Pavement	CY	535	642.18	107.18	\$ 6,430.80
9	Integral Curb (6" Barrier)	LF	2,088	2246.66	158.66	\$ 1,189.95
10	2'-0" Curb and Gutter (6" Barrier)	LF	44	0	-44	\$ (1,320.00)
11	4" Concrete Sidewalk	SY	390	250.52	-139.48	\$ (7,671.40)
12	6" Concrete Driveway (H.E.S.)	SY	504	227.44	-276.56	\$ (16,870.16)
13	Tactile Warning Device - New	SF	40	49	9	\$ 270.00
14	Valve Boxes Adjust to Grade	EA	7	5	-2	\$ (500.00)
15	Water Meter Reset	EA	2	2	0	\$ -
16	Manhole Adjust to Grade	EA	2	16	14	\$ 7,000.00
17	Removal of Curb and Gutter	SY	2,071	2071	0	\$ -
18	Removal of Concrete Pavement	SY	3,171	3171	0	\$ -
19	Removal of Sidewalk	SY	188	151.22	-36.78	\$ (367.80)
20	Removal of Concrete Driveway	SY	582	582	0	\$ -
21	Sawing Pavement	LF	660	660	0	\$ -
22	(PL) Remove Existing Signs	EA	1	1	0	\$ -
23	(PL) Remove and Reset Existing Signs	EA	10	13	3	\$ 750.00
24	Traffic Stripe (24-Inch)	LF	102	0	-102	\$ (12,622.50)
25	Integrated Curb Drain Outlet	EA	13	10	-3	\$ (750.00)
26	Construction Traffic Control	LS	1	1	0	\$ -
27	(SP) SWPPP	LS	1	1	0	\$ -
28	Mobilization	LS	1	1	0	\$ -
29	Construction Staking	LS	1	1	0	\$ -
	Total Cost Change					\$ (15,471.79)

CONTRACTOR: Wendy Arroyo
ENGINEER: [Signature]
CITY ATTORNEY: _____
ACCEPTED BY: _____
(Mayor)

DATE: 11-8-2023
DATE: 11-13-2023
DATE: _____
DATE: _____

