

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 005

DATE: April 26, 2022

CONTRACT NO.: K-2021-35

SUBMITTED BY: Paul D'Andrea

PROJECT: North Base Complex, Phase 1

CONTRACTOR: Flintco, LLC  
2302 S. Prospect  
Oklahoma City, Oklahoma 73129

Original Completion Date: July 30, 2021

Previous Completion Date: January 7, 2022 ORIGINAL CONTRACT AMOUNT \$8,648,000.00

(Increase) this change order 14 Calendar days

New Completion Date: January 21, 2022 PRESENT CONTRACT AMOUNT \$ 8,983,752.96

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$0.00	\$81,184.41

NET CHANGE \$81,184.41

REVISED CONTRACT AMOUNT \$9,064,937.37

See Detailed Quantity Change Summary on Page 2 of 2.

