

NORMAN UTILITIES AUTHORITY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA


DATE: \_\_\_\_\_  
 CHANGE ORDER NO.: Two (2) - Final  
 CONTRACT NO.: K-2425-113  
 PROJECT: WA0379 - Danfield Waterline Replacement  
 CONTRACTOR: Southwest Water Works, LLC  
201 NW 132nd Street, OKC, OK 73114

	<u>Contract Time</u>		<u>Contract Amount</u>	
ORIGINAL:	285	calendar days	\$1,585,350.00	
PREVIOUS CHANGE ORDERS:	60	calendar days	\$348,120.00	
THIS CHANGE ORDER:	0	calendar days	\$83,596.70	5.27%
REVISED AMOUNT:	345	calendar days	\$2,017,066.70	

ORIGINAL START DATE: November 12, 2025  
 ORIGINAL COMPLETION DATE: August 24, 2026  
 PREVIOUS COMPLETION DATE: October 23, 2026  
 NEW COMPLETION DATE: October 23, 2026

DESCRIPTION:	Increase / Decrease (\$)
Item 1: Modify existing pay items for to meet as-built conditions.	59,872.75
Item 2: New pay items (CO2-1 through CO2-2) for additional pay items to complete the project.	23,723.95
Southwest Water Works, LLC agrees to complete the work as amended and modified by Change Order No. 2 as described above.	

SUBMITTED BY \_\_\_\_\_ Date: 5-19-2026  
 CONTRACTOR: Southwest Water Works, LLC  
 RECOMMENDED BY \_\_\_\_\_ Date: 6/15/26  
 ENGINEER: Nathan Madenwald, PE  
 APPROVED AS TO FORM \_\_\_\_\_ Date: 6/17/26  
 AND LEGALITY: City Attorney  
 ACCEPTED BY \_\_\_\_\_ Date: \_\_\_\_\_  
 NORMAN UTILITIES AUTHORITY: Chairman



Bid Item	Units	Original Contract Amount	Unit Price	Original Contract Amount	Proposed Quantity Increase/Decrease	Cost Increase/Decrease	Percent Change
1	LF	3200	\$ 150.00	\$ 480,000.00	523	\$78,450.00	16%
2	LF	1,690	\$ 135.00	\$ 228,150.00	-214	-\$28,890.00	-13%
3	EA	15	\$ 4,500.00	\$ 67,500.00	1	\$4,500.00	7%
4	EA	8	\$ 3,500.00	\$ 28,000.00	-5	-\$17,500.00	-63%
5	EA	1	\$ 1,500.00	\$ 1,500.00	1	\$1,500.00	100%
6	EA	4	\$ 700.00	\$ 2,800.00	0	\$0.00	0%
7	EA	2	\$ 1,500.00	\$ 3,000.00	-1	-\$1,500.00	-50%
8	EA	4	\$ 1,500.00	\$ 6,000.00	0	\$0.00	0%
9	EA	16	\$ 800.00	\$ 12,800.00	-12	-\$9,600.00	-75%
10	EA	4	\$ 800.00	\$ 3,200.00	-1	-\$800.00	-25%
11	EA	12	\$ 800.00	\$ 9,600.00	11	\$8,800.00	92%
12	EA	6	\$ 600.00	\$ 3,600.00	0	\$0.00	0%
13	EA	8	\$ 600.00	\$ 4,800.00	-6	-\$3,600.00	-75%
14	EA	8	\$ 600.00	\$ 4,800.00	-7	-\$4,200.00	-88%
15	EA	4	\$ 400.00	\$ 1,600.00	-3	-\$1,200.00	-75%
16	EA	4	\$ 400.00	\$ 1,600.00	0	\$0.00	0%
17	EA	2	\$ 500.00	\$ 1,000.00	1	\$500.00	50%
18	EA	2	\$ 500.00	\$ 1,000.00	1	\$500.00	50%
19	EA	3	\$ 3,500.00	\$ 10,500.00	-1	-\$3,500.00	-33%
20	EA	4	\$ 5,000.00	\$ 20,000.00	1	\$5,000.00	25%
21	EA	17	\$ 8,000.00	\$ 136,000.00	-1	-\$8,000.00	-6%
22	EA	39	\$ 1,200.00	\$ 46,800.00	3	\$3,600.00	8%
23	EA	62	\$ 1,500.00	\$ 93,000.00	0	\$0.00	0%
24	SY	2260	\$ 5.00	\$ 11,300.00	0	\$0.00	0%
25	EA	4	\$ 150.00	\$ 600.00	3	\$450.00	75%
26	SY	410	\$ 175.00	\$ 71,750.00	-160.56	-\$28,098.00	-39%
27	LF	550	\$ 190.00	\$ 104,500.00	13	\$2,470.00	2%
28	SY	1030	\$ 275.00	\$ 283,250.00	145.64	\$40,051.00	14%
29	LF	160	\$ 150.00	\$ 24,000.00	350	\$52,500.00	219%
30	EA	5	\$ 500.00	\$ 2,500.00	3	\$1,500.00	60%
31	LS	1.38	\$ 1,500.00	\$ 2,070.00	0	\$0.00	0%
32	LS	1.38	\$ 75,000.00	\$ 103,500.00	0	\$0.00	0%
33	LS	1.38	\$ 5,000.00	\$ 6,900.00	0	\$0.00	0%
34	LS	1.38	\$ 10,000.00	\$ 13,800.00	0	\$0.00	0%
35	LS	1.38	\$ 25,000.00	\$ 34,500.00	0	\$0.00	0%
36	EA	14	\$ 1,000.00	\$ 14,000.00	-1	-\$1,000.00	-7%
37	SY	300	\$ 225.00	\$ 67,500.00	-142.49	-\$32,060.25	-47%
<b>SUBTOTAL</b>				<b>\$ 1,907,420.00</b>		<b>\$59,872.75</b>	<b>3.14%</b>
<b>CHANGE ORDER PAY ITEMS</b>							
C01-1	EA	1	\$4,000.00	\$0.00	0	\$	N/A
C01-2	EA	1	\$3,250.00	\$0.00	0	\$	N/A
C01-3	EA	1	\$1,250.00	\$0.00	0	\$	N/A
C01-4	LF	150	\$85.00	\$0.00	-20	\$	N/A
C01-5	TON	160	\$30.00	\$0.00	-11	\$ (1,700.00)	N/A
C02-1	LS	1	\$18,253.95	\$0.00	1	\$	N/A
C02-2	LS	1	\$7,500.00	\$0.00	1	\$	N/A
<b>SUBTOTAL</b>				<b>\$0.00</b>		<b>\$ 23,723.95</b>	<b>1.24%</b>
<b>Original Contract Amount</b>							
				<b>\$ 1,585,350.00</b>			
				<b>\$ 348,120.00</b>			21.98%
				<b>\$ 83,596.70</b>			24.01%
				<b>\$ 2,017,066.70</b>			

Original Contract Amount  
Change Order No. 1  
Change Order No. 2  
Final Contract Amount