

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 006

DATE: July 26, 2022

CONTRACT NO.: K-2021-35

SUBMITTED BY: Paul D'Andrea

PROJECT: North Base Complex, Phase 1

CONTRACTOR: Flintco, LLC

2302 S. Prospect

Oklahoma City, Oklahoma 73129

Original Completion Date: July 30, 2021

Previous Completion Date: January 21, 2022 ORIGINAL CONTRACT AMOUNT \$8,648,000.00

(Increase) this change order 0 Calendar days

New Completion Date: January 21, 2022 PRESENT CONTRACT AMOUNT \$ 9,064,937.37

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$0.00	\$32,821.05

NET CHANGE \$32,821.05

REVISED CONTRACT AMOUNT \$9,097,758.42

See Detailed Quantity Change Summary on Page 2 of 2.

