

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 3

DATE: February 22, 2022

CONTRACT NO.: K-2122-2

SUBMITTED BY: Joseph Hill

PROJECT: FYE 2022 Street Maintenance Bond – Urban Concrete Project 1

CONTRACTOR: EMC Services, LLC
1400 SW 56th St
Oklahoma City, Oklahoma 73119

Original Completion Date: March 21, 2022

Previous Completion Date: March 21, 2022

ORIGINAL CONTRACT AMOUNT \$ 832,595.00

(Increase) this change order 0 Calendar Days

New Completion Date: January 5, 2022

PRESENT CONTRACT AMOUNT \$ 875,248.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$140,186.58	\$124,170.45

NET CHANGE \$16,016.13

REVISED CONTRACT AMOUNT \$891,264.13

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2122-2 FYE 2022 Urban Concrete, Project 1 Change Order No. 3							
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	COST INCREASE	COST DECREASE
3	Undercut (2)	C.Y.	720.80	488.80		\$7,820.80	
4	Saw Cut Pavement Full Depth	L.F.	5145.00		-5124.42		-\$7,686.63
5	Remove Curb & Gutter (6)	L.F.	2185.00		-2113.00		-\$16,904.00
6	Remove integral curb with slab (6)	L.F.	8000.00		-3818.85		-\$19,094.25
7	Remove existing pavement (1,6)	S.Y.	11189.16	1479.16		\$14,052.02	
8	Type A ODOT Aggregate base	TON	843.75	758.75		\$37,937.50	
9	Repair inlet box and adjust to grade (3)	EA.	2.00		-2.00		-\$3,600.00
10	3000 PSI Concrete for 6" pavement (5,9,10,11)	S.Y.	10543.67	953.67		\$50,067.68	
11	3000 PSI high-early strength concrete 6" pa	S.Y.	708.62	508.62		\$30,008.58	
12	Remove Sidewalk (6)	S.Y.	320.00		-126.92		-\$1,269.20
13	3000 PSI Concrete 4" Sidewalk (8,10)	S.Y.	195.00		-46.07		-\$2,395.64
14	3000 PSI Concrete sidewalk ramps (8,10)	S.Y.	127.00		-69.75		-\$6,975.00
15	Detectable Warning Surface	S.F.	210.00		-136.50		-\$4,095.00
16	Clean Topsoil	C.Y.	2.00		-2.00		-\$100.00
17	Slab Sod (4)	S.Y.	1700.00		-1700.00		-\$8,500.00
18	Adjust Manhole Ring to Grade	EA.	3.00		-2.00		-\$1,100.00
19	Adjust water valve	EA.	5.00	2.00		\$300.00	
21	Repair existing sprinkler line	L.F.	75.00		-17.00		-\$255.00
22	6" Integral curb	L.F.	10095.00		-5681.85		-\$48,295.73
23	Curb & Gutter	L.F.	90.00		-90.00		-\$2,700.00
24	Replace Inlet Grate (15)	EA.	2.00		-2.00		-\$800.00
25	Replace Inlet hood (15)	EA.	2.00		-1.00		-\$400.00
TOTALS						\$140,186.58	-\$124,170.45
DIFFERENCE						\$16,016.13	

CONTRACTOR: _____

DATE: _____

ENGINEER: _____

DATE: _____

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)