

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: May 24, 2023

CONTRACT NO.: K-2223-1

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond Program – Urban Concrete Pavement, FYE 2023 Locations, Bid 1

CONTRACTOR: Arroyo's Concrete, LLC
1233 SW 41st St.
Oklahoma City, Oklahoma 73109

Original Contract Time: 240 days
Change Order No. 1 Time: 275 Days

Original Contract Amount: \$1,124,371.50
Change Order No. 1 Contract Amount: \$1,139,197.60

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$70,107.99	\$(79,734.94)
Change in Contract Time	0 Days	0 Days

NET CHANGE \$(9,626.95)

REVISED CONTRACT TIME: 275 days

REVISED CONTRACT AMOUNT: \$1,129,570.65

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	FINAL QUANTITY	QUANTITY CHANGE	COST CHANGE
1	Mobilization	L.	1	1.3	0.3	\$5,313.60
2	Traffic Control (10,11,12)	L.	1	1.3	0.3	\$3,412.50
3	Undercut (2)	C.Y.	100	0	-100	\$(5,000.00)
4	Saw Cut Pavement Full Depth (15)	L.F.	200	997.35	797.35	\$3,189.40
5	Remove Curb & Gutter (6)	L.F.	0	49.6	49.6	\$595.20
6	Remove integral curb with slab (6)	L.F.	7,807	8407.82	600.82	\$3,004.10
7	Remove existing pavement (1,6)	S.Y.	14,587	15308.4	721.4	\$7,214.00
8	Type A ODOT Aggregate base	TON	20	236.2	216.2	\$11,891.00
9	Repair inlet box and adjust to	E.A.	3	3	0	\$-
10	3000 PSI Concrete for 6"	S.Y.	14,587	14037.85	-549.15	\$(28,006.65)
11	3000 PSI high-early strength	S.Y.	730	1285.42	555.42	\$30,548.10
12	Remove Sidewalk (6)	S.Y.	102	91.17	-10.83	\$(108.30)
13	3000 PSI Concrete 4" Sidewalk	S.Y.	52	53.41	1.41	\$64.86
14	3000 PSI Concrete sidewalk ramps	S.Y.	50	51.76	1.76	\$158.40
15	Detectable Warning Surface	S.F.	60	40	-20	\$(520.00)
16	Clean Topsoil	C.Y.	290	22.415	-267.585	\$(13,379.25)
17	Slab Sod (4)	S.Y.	2,603	55.56	-2547.44	\$(15,284.64)
18	Adjust Manhole Ring to Grade	E.A.	4	2	-2	\$(1,100.00)
19	Adjust water valve	E.A.	4	4	0	\$-
20	Repair existing Sprinkler head	E.A.	15	1	-14	\$(4,760.00)
21	Repair existing sprinkler line	L.F.	15	0	-15	\$(5,250.00)
22	6" Integral curb	L.F.	7,807	8435.91	628.91	\$4,716.83
23	Replace Inlet Grate (14)	EA.	5	0	-5	\$(1,750.00)
24	Replace Inlet hood (14)	E.A.	5	0	-5	\$(1,750.00)
25	Robinson – Flood Medians	L.S.	0	0.809383455	-0.190616546	\$(2,826.10)
	TOTAL COST CHANGE					\$9,626.95)

CONTRACTOR: Emitio Quezo
ENGINEER: Jeff Jelinek
CITY ATTORNEY: Disabeth Melendore
ACCEPTED BY: _____
(Mayor)

DATE: 6-7-2023
DATE: 6-8-2023
DATE: 6/8/23
DATE: _____