

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: January 10, 2023

CONTRACT NO.: K-2223-8

SUBMITTED BY: Joseph Hill

PROJECT: Bridge Maintenance Program, FYE 2023 Locations

CONTRACTOR: Cimarron Construction Company,
3501 NE 63rd Street
Oklahoma City, Oklahoma 73121

Original Completion Date: April 20, 2023

Previous Completion Date: April 20, 2023

ORIGINAL CONTRACT AMOUNT \$ 424,424.00

(Increase) this change order 0 Calendar Days

New Completion Date: April 20, 2023

PRESENT CONTRACT AMOUNT \$ 424,424.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$84,180.00	\$0.00

NET CHANGE \$84,180.00

REVISED CONTRACT AMOUNT \$508,604.00

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2223-8 FYE 2023 Bridge Maintenance							
Change Order No. 1							
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	COST INCREASE	COST DECREASE
5	Borrow	C.Y.	10.00	75.00		\$3,675.00	
7	Concrete Flowable Fill	C.Y.	40.00	40.00		\$10,880.00	
10	Epoxy Resin Concrete Crack Sealing (15)	L.F.	705.00	200.00		\$12,600.00	
13	Sawcut Pavement	L.F.	50.00	200.00		\$1,400.00	
14	Type I Plain Rip Rap	Ton	319.00	200.00		\$25,400.00	
23	Remove Existing Pavement	S.Y.	0.00	230.00		\$3,450.00	
24	3000 PSI Concrete for 4" Pavement	S.Y.	0.00	230.00		\$25,300.00	
25	Type A ODOT Aggregate Base	Ton	0.00	25.00		\$1,475.00	
						TOTALS	\$84,180.00 \$0.00
						DIFFERENCE	\$84,180.00



CONTRACTOR: Don G. Miller

ENGINEER: Brandon Brumby

CITY ATTORNEY: Elizabeth Shuda

ACCEPTED BY: _____

(Mayor)

DATE: 12/15/22

DATE: 12/19/22

DATE: 1/4/23

DATE: _____