



PCCO #002

Stronghold Construction
3431 N. MacArthur Blvd
Warr Acres, Oklahoma 73122
Phone: 4058715760

Project: 23-002 - Norman Transit Center
318 E. Comanche Street
Norman, Oklahoma 73069

Prime Contract Change Order #002: CE #027 - Change to Signage Layout

TO:	City of Norman 201 West Gray Norman, Oklahoma 73069	FROM:	Stronghold Construction LLC 3431 N. MacArthur Blvd Warr Acres, Oklahoma 73122
DATE CREATED:	4/26/2023	CREATED BY:	Kathryn Menefee (Stronghold Construction LLC)
CONTRACT STATUS:	Approved	REVISION:	0
DESIGNATED REVIEWER:	Zach Simmons (Stronghold Construction LLC)	REVIEWED BY:	
DUE DATE:	05/05/2023	REVIEW DATE:	05/02/2023
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:		EXECUTED:	No
REVISED SUBSTANTIAL COMPLETION DATE:		SIGNED CHANGE ORDER RECEIVED DATE:	
CONTRACT FOR:	Norman Transit Center K-2223-72:PO 23009712	TOTAL AMOUNT:	\$5,935.13

DESCRIPTION:

CE #027 - Change to Signage Layout

Added Custom City of Norman Routed Logo w/ Applied Vinyl on 6'-0" x 6'-0" x 4" Deep Fabricated Aluminum Box and Can Sign w/ Routed Text & Graphics, backed w/ White Acrylic, Internally Illuminated to Sign Type 4 and 2.

ATTACHMENTS:

[Change Order 01.cdf](#)

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
006	CE #027 - Change to Signage Layout		\$5,935.13
Total:			\$5,935.13

CHANGE ORDER LINE ITEMS:

PCO # 006: CE #027 - Change to Signage Layout

#	Budget Code	Description	Amount
1	10-600.3 SIGNAGE.Subcontractor	Added Custom Routed Logo	\$5,346.00
Subtotal:			\$5,346.00
Stronghold Insurance (0.72% Applies to all line item types.):			\$38.49
Stronghold Warranty, Tech., & Safety (0.30% Applies to all line item types.):			\$16.04
Stronghold Overhead (10.00% Applies to all line item types.):			\$534.60
Grand Total:			\$5,935.13

The original (Contract Sum)	\$875,334.00
Net change by previously authorized Change Orders	\$52,980.13
The contract sum prior to this Change Order was	\$928,314.13
The contract sum will be increased by this Change Order in the amount of	\$5,935.13
The new contract sum including this Change Order will be	\$934,249.26
The contract time will not be changed by this Change Order.	



Buddy Caldwell (The McKinney Partnership)

City of Norman

Stronghold Construction LLC

201 West Gray
Norman, Oklahoma 73069

3431 N. MacArthur Blvd
Warr Acres, Oklahoma 73122

Buddy Caldwell May 16, 2023
SIGNATURE DATE

[Signature] 5-15-23
SIGNATURE DATE

Zachary Simmons 5/15/23
SIGNATURE DATE

