

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1 (Final)

DATE: April 11, 2023

CONTRACT NO.: K-2122-86

SUBMITTED BY: Paul D'Andrea

PROJECT: 36th Avenue NW Phase 2 Waterline Relocation

CONTRACTOR: Matthews Trenching Co., Inc.
919 S Fairmont Avenue
Oklahoma City, Oklahoma 73129

Original Completion Date: October 15, 2022

Previous Completion Date: October 15, 2022 ORIGINAL CONTRACT AMOUNT \$ 799,630.00

(Increase) this change order 139 Calendar days

New Completion Date: March 3, 2023 PRESENT CONTRACT AMOUNT \$ 799,630.00

| DESCRIPTION | DECREASE | INCREASE |
|--------------------------|-------------|-------------|
| Change in Pay Quantities | \$15,675.00 | \$38,486.00 |

NET CHANGE \$22,811.00

REVISED CONTRACT AMOUNT \$822,441.00

See Detailed Quantity Change Summary Below

| ITEM NO. | DESCRIPTION | UNIT | UNIT CHANGE | UNIT PRICE | INCREASE | DECREASE |
|------------|--------------------------------|------|----------------|---------------|--------------|------------------|
| 3 | 12" DIA. C900 PVC PIPE (DR 18) | LF | 14.00 | \$ 90.00 | \$ 1,260.00 | \$ - |
| 4 | 6"x22.5" BEND | EA | (1.00) | \$ 525.00 | \$ - | \$ (525.00) |
| 5 | 6"x45" BEND | EA | 2.00 | \$ 525.00 | \$ 1,050.00 | \$ - |
| 9 | 6" WET CONNECTION | EA | 3.00 | \$ 3,500.00 | \$ 10,500.00 | \$ - |
| 11 | 12" WET CONNECTION | EA | 1.00 | \$ 4,000.00 | \$ 4,000.00 | \$ - |
| 12 | 6" GATE VALVE & BOX | EA | (1.00) | \$ 1,200.00 | \$ - | \$ (1,200.00) |
| 26 | 1" WATER METER CONNECTION | EA | (1.00) | \$ 3,000.00 | \$ - | \$ (3,000.00) |
| 37 | SOLID SLAB SOD | SY | (1,460.00) | \$ 7.50 | \$ - | \$ (10,950.00) |
| CO1 | HYDROSEEDING | LS | 1.00 | \$ 21,676.00 | \$ 21,676.00 | \$ - |
| Totals | | | | | \$ 38,486.00 | \$ (15,675.00) |
| Difference | | | | | \$ | <u>22,811.00</u> |

CONTRACTOR: Gary L. Mathews

DATE: 4-7-23

ENGINEER: Paul D. Dyer

DATE: 4-7-23

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)