

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 001

DATE: April 11, 2023

CONTRACT NO.: K-2223-72

SUBMITTED BY: Taylor Johnson

PROJECT: Transit Center Remodel Project

CONTRACTOR: Stronghold Construction, LLC
3431 N. McArthur Blvd, Suite 2
Oklahoma City, Oklahoma 73122

Original Completion Date: June 29, 2023

Previous Completion Date: June 29, 2023 ORIGINAL CONTRACT AMOUNT \$ 875,334.00

(Increase) this change order 6 Calendar days

New Completion Date: July 5, 2023 PRESENT CONTRACT AMOUNT \$ 928,314.13

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$0.00	\$52,980.13

NET CHANGE \$52,980.13

REVISED CONTRACT AMOUNT \$928,314.13

See Detailed Quantity Change Summary on Page 2 of 2.

