

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 3DATE: November 2, 2022CONTRACT NO.: K-2122-1SUBMITTED BY: Steve GuizzoPROJECT: FYE 2022 SIDEWALK CONCRETE PROJECTSCONTRACTOR: Nash Construction CompanyAddress: 700 S. Irving Ave.City, State, Zip: Oklahoma City, OK 73129Original Completion Date: June 30, 2022Previous Completion Date: June 30, 2022 ORIGINAL CONTRACT AMOUNT: \$313,109.00(Increase) this change order 0 Calendar daysNew Completion Date June 30, 2022 PRESENT CONTRACT AMOUNT: \$438,109.00

DESCRIPTION	DECREASE	INCREASE
<u>See Attached "Change Order Detail"</u>	\$61,372.36	\$0.00

Note: Remaining funds will be reallocated to the FY2023 Sidewalk "50/50" Program for use by the citizens of Norman.

NET CHANGE: \$ - 61,372.36REVISED CONTRACT AMOUNT \$376,899.81.00CONTRACTOR: William R Nash DATE: 23 Nov 2022CITY ENGINEER: Scott S DATE: 11/28/2022

CITY ATTORNEY: \_\_\_\_\_ DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_ DATE: \_\_\_\_\_

(Mayor)