

**NORMAN UTILITIES AUTHORITY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA**

DATE: December 30, 2025

CHANGE ORDER NO.: One (1)

CONTRACT NO.: K-2526-89

PROJECT: Truman Elementary CIPP (SMP18 - WW0316)

CONTRACTOR: Insituform Technologies
580 Goddard Avenue, Chesterfield MO 63005

	<u>Contract Time</u>		<u>Contract Amount</u>	
ORIGINAL:	45	calendar days	\$90,150.00	
PREVIOUS CHANGE ORDERS:	0	calendar days	\$0.00	
THIS CHANGE ORDER:	0	calendar days	-\$705.00	-0.78%
REVISED AMOUNT:	45	calendar days	\$89,445.00	
ORIGINAL START DATE:	November 25, 2025			
ORIGINAL COMPLETION DATE:	January 9, 2026			
PREVIOUS COMPLETION DATE:	January 9, 2026			
NEW COMPLETION DATE:	January 9, 2026			

DESCRIPTION:	Increase / Decrease (\$)
Final change order to rectify quantities based on as-built conditions.	-705.00
Insituform Technologies agrees to complete the work as amended and modified by Change Order No. 1 as described above.	

SUBMITTED BY
CONTRACTOR:


Insituform Technologies


Date: 12-31-2025

RECOMMENDED BY
ENGINEER:


Nathan Madenwald, Utilities Engineer

Date: 12/31/25

APPROVED AS TO FORM
AND LEGALITY:


City Attorney

Date: 1/2/26

ACCEPTED BY
NORMAN UTILITIES AUTHORITY:


City Manager

Date: _____

Signatory Notarization

STATE OF Texas, COUNTY OF Tarrant, SS:

Before me, the undersigned, a Notary Public in and for said Ben Hawkins of the Insituform Technologies, LLC, its Senior Project Manager, to me known to be the identical person(s) who executed the foregoing Change Order No. One (1) and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 31st day of December, 2025.

My Commission Expires: 05/08/2027

Notary Public: Julie A. Hatfield Julie A. Hatfield

