

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: January 23, 2024

CONTRACT NO.: K-2324-6

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond Program – Urban Concrete Pavement, FYE 2024 Locations, Bid 1

CONTRACTOR: Nash Construction Company
700 S. Irving
Oklahoma City, Oklahoma 73129

Original Contract Time: 240 days

Original Contract Amount: \$1,340,825.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$395,596.00	\$(274,492.00)
Change in Contract Time	0 Days	0 Days

NET CHANGE \$121,104.00




REVISED CONTRACT TIME: 240 days

REVISED CONTRACT AMOUNT: \$1,461,929.00

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	CO #1 QUANTITY	QUANTIT Y CHANGE	COST CHANGE
1	Mobilization	L.S.	1	1	0	\$0.00
2	Traffic Control	L.S.	1	1	0	\$0.00
3	Undercut	C.Y.	300	300	0	\$0.00
4	Saw Cut Pavement Full Depth	L.F.	1,000	1,000	0	\$0.00
5	Remove Curb & Gutter	L.F.	30	30	0	\$0.00
6	Remove Integral Curb W/Slab	L.F.	8,500	8,500	0	\$0.00
7	Remove Existing Pavement	S.Y.	16,650	12,816	-3,834	-\$38,340.00
8	Remove Asphalt Speed Table	S.Y.	140	140	0	\$0.00
9	Type A ODOT Aggregate Base	TON	230	230	0	\$0.00
10	3000 PSI Concrete for 6" Pavement	S.Y.	16,650	12,433	-4,217	-\$236,152.00
11	3000 PSI High-Early Strength Concrete 6" Pavement	S.Y.	1,200	1,200	0	\$0.00
12	Remove Sidewalk	S.Y.	150	150	0	\$0.00
13	3000 PSI Concrete 4" Sidewalk	S.Y.	90	90	0	\$0.00
14	3000 PSI Concrete Sidewalk Ramps	S.Y.	60	60	0	\$0.00
15	Detectable Warning Surface	S.F.	60	60	0	\$0.00
16	Clean Topsoil	C.Y.	260	260	0	\$0.00
17	Slab Sod	S.Y.	1,000	1,000	0	\$0.00
18	Adjust Manhole Ring to Grade	EA.	3	3	0	\$0.00
19	Adjust Water Valve	EA.	3	3	0	\$0.00
20	Repair Existing Sprinkler Head	EA.	15	15	0	\$0.00
21	Repair Existing Sprinkler Line	L.F.	15	15	0	\$0.00
22	6" Integral Curb	L.F.	8,500	8,625	125	\$375.00
23	Repair Inlet Box and Adjust to Grade	EA.	3	3	0	\$0.00
24	Replace Inlet Grate	EA.	2	2	0	\$0.00
25	Replace Inlet Hood	EA.	2	2	0	\$0.00
26	Remove Existing Pavement, 8"	S.Y.	0	4,217	4,217	\$54,821.00
27	3000 PSI Concrete for 8" Pavement	S.Y.	0	4,600	4,600	\$340,400.00
	TOTAL COST CHANGE					\$121,104.00

CONTRACTOR: 
 ENGINEER: 
 CITY ATTORNEY: 
 ACCEPTED BY: _____
 (Mayor)

DATE: 1-18-24
 DATE: 1-18-24
 DATE: 1/19/24
 DATE: _____