

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 001

DATE: March 13, 2023

CONTRACT NO.: K-2223-114

SUBMITTED BY: Jami Short

PROJECT: 12th Avenue NE & High Meadows Drive Intersection Improvements

CONTRACTOR: Rudy Construction Co.
P.O. Box 14575
Oklahoma City, Oklahoma 73113

Original Contract Time 180 days

ORIGINAL CONTRACT AMOUNT \$ 2,023,453.65

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$0	\$14,900
Change in Contract Time	0 Days	0 Days

NET CHANGE \$14,900.00

REVISED CONTRACT AMOUNT \$2,038,353.65

See Detailed Quantity Change Summary on Page 2 of 2.

Detail Quantity Change:

ITEM NO.	DESCRIPTION	UNIT	CONTRACT QUANTITY	CO No. 1 QUANTITY	QUANTITY CHANGE	COST CHANGE
125	Extended Maintenance Period to 5 years	LSUM	0	1	1	\$14,900
	TOTAL COST CHANGE					\$14,900

CONTRACTOR: 

DATE: 3/13/23

ENGINEER: 

DATE: 03/13/23

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____
(Mayor)

DATE: _____