



Owner Change Order

Norman Development Center - 21OK22-MHA

21OK22-MHA

225 N. Webster Ave
Norman, OK 73069

Date: 6/15/2023
To: Blake Madden
Crossland Construction Company, Inc.
408 NE 145th PI
Oklahoma City, OK 73013

Contract Date: 3/23/2021
Contract Number: 0001
Change Order Number: 002


The Contract is hereby revised by the following items:

Contingency Credit

Item Number	Description	Amount
01	Return remaining unused contingency to the owner.	\$(61,788.78)

The original Contract Value was.....	
Sum of changes by prior Owner Contract Change Orders.....	\$492,185.38
The Contract Value prior to this Owner Contract Change Order was.....	\$492,185.38
The Contract Value will be changed by this Owner Contract Change Order in the amount of....	\$(61,788.78)
The new Contract Value including this Owner Change Order will be.....	\$430,396.60
The Contract duration will be changed by.....	0 Days

Notes

<u>The McKinney Partnership</u> ARCHITECT 3600 West Main, Suite 200 Norman, OK 73072 Address By _____ Signature _____ Date _____	<u>Crossland Construction Company, Inc.</u> CONTRACTOR 408 NE 145th PI Oklahoma City, OK 73013 Address By <u>AARON STOOPS</u> Signature <u></u> Date <u>6/27/23.</u>	<u>Norman Municipal Authority</u> OWNER 201 W. Gray St. Norman, OK 73069 Address By _____ Signature _____ Date _____
---	---	---

Contingency Change Log 6-9-2023

Main table with columns: CC, Description, Reason for CC, Sent Date, Amount, Status, Approved, Pending, Anticipated, ARCHITECTURAL APPROVAL DATE, OWNER CONSULTANT APPROVAL DATE, OWNER APPROVAL DATE

Crossland to revise
In review
Architectural Hold / Looking for Options

*Approval - Wet signature received by all parties for CC approval
*Pending - CC sent out but is awaiting signatures
*Anticipated - Item is being priced but is not official

Summary table with columns: Original Contingency, Original Allowances, Amendment #3, Total, Approved, Pending, Anticipated, Contingency Remaining

