

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: October 8, 2025

CONTRACT NO.: K-2526-2

SUBMITTED BY: Joseph Hill

PROJECT: Asphalt Preventative Maintenance FYE 2026 Locations

CONTRACTOR: Innovative Roadway Solutions

493 Dr. M. Roper Parkway N

Bullard, TX 75757

ORIGINAL CONTRACT AMOUNT \$453,625.00

(Increase) this change order 0 Calendar Days

PRESENT CONTRACT AMOUNT \$453,625.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	-	(\$43,568.00)

NET CHANGE -\$43,568.00

REVISED CONTRACT AMOUNT \$410,057.00


See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2526-2 Asphalt Preventative Maintenance, FYE 2026 Locations Change Order No. 1								
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
3	Surface Preservation Treatment	SY	106750.00		-12448.00	\$3.50		-\$43,568.00
						TOTALS	\$0.00	-\$43,568.00
						DIFFERENCE		-\$43,568.00

CONTRACTOR: 

DATE: 10/8/25

ENGINEER: 

DATE: 10/09/25

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____
(Mayor)

DATE: _____

Signatory Notarization

STATE OF Texas, COUNTY OF Smith, SS:

Before me, the undersigned, a Notary Public in and for said Justin Northcutt of the Innovative Roadway Solutions, LLC, its Supervisor, to me known to be the identical person(s) who executed the foregoing Change Order Summary and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 8 day of October, 2025.

My Commission Expires: 03/11/28

Notary Public: Cheryl Newman

