

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 002

DATE: August 12, 2025

CONTRACT NO.: K-2425-74

SUBMITTED BY: Paul D'Andrea

PROJECT: Imhoff Road Widening – Crimson Flats

CONTRACTOR: Silver Star Construction Company, Inc.
2401 S. Boradway Ave
Moore, Oklahoma 73160

Original Completion Date: July 4, 2025

Previous Completion Date: July 12, 2025 ORIGINAL CONTRACT AMOUNT \$ 248,980.00

(Increase) this change order 8 Calendar days

New Completion Date: July 12, 2023 PRESENT CONTRACT AMOUNT \$ 257,320.00

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$3,076.00	0.00

NET CHANGE (\$3,076.00)

REVISED CONTRACT AMOUNT \$254,244.00

See Detailed Quantity Change Summary on Page 2 of 2.

ITEM NO.	CODE NO.	DESCRIPTION	UNIT	UNIT CHANGE	UNIT PRICE	INCREASE	DECREASE
		Change Order 002					
		5' WIDE SIDEWALK	LF	-37	\$48.00		\$1,776.00
		ADA RAMP (INCLUDES DOMES)	EA	-2	\$650.00		\$1,300.00
		cap on outdoor vacuum					
		Change Order 002					

Totals \$0.00 \$3,076.00
Difference -\$3,076.00

CONTRACTOR: 

DATE: 7/15/25

ENGINEER: 

DATE: 7/22/25

CITY ATTORNEY: 

DATE: 8/5/25

ACCEPTED BY: _____

DATE: _____

(Mayor) 5010

Signatory Notarization

STATE OF Oklahoma, COUNTY OF Cleveland, SS:

Before me, the undersigned, a Notary Public in and for said Tim Caudle of the Silver Star Construction Company, Inc, its President to me known to be the identical person(s) who executed the foregoing Change Order 002 and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 15 day of July, 2025.

My Commission Expires: 08/04/26

Notary Public: Amber Harris

