

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: August 13, 2024

CONTRACT NO.: K-2324-111

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond – Asphalt Pavement Maintenance, FYE 2024 Locations

CONTRACTOR: Silver Star Construction Company,
2401 S. Broadway
Moore, Oklahoma 73160

Original Completion Date: September 15, 2024

Previous Completion Date: September 15, 2024

ORIGINAL CONTRACT AMOUNT \$ 1,028,500.00

(Increase) this change order 0 Calendar Days

New Completion Date: September 15, 2024

PRESENT CONTRACT AMOUNT \$ 1,028,500.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$54,694.57	\$0.00

NET CHANGE \$54,694.57

REVISED CONTRACT AMOUNT \$1,083,194.57

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2324-111 FYE 2024 Asphalt Maintenance - Pine Creek Addition Change Order No. 1								
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
PC-1	Mobilization	L. Sum	1.00	1.00		\$7,421.00	\$7,421.00	
PC-2	Traffic Control	L. Sum	1.00	1.00		\$2,400.00	\$2,400.00	
PC-3	Saw Cut Pavement Full Depth	LF	180.00	180.00		\$1.50	\$270.00	
PC-4	Superpave Type S3 (Deep Patch)	Ton	192.50	192.50		\$155.00	\$29,837.50	
PC-5	Superpave Type S4	Ton	37.40	37.40		\$97.00	\$3,627.80	
PC-6	Remove Pavement Full Depth	SY	390.00	390.00		\$14.50	\$5,655.00	
PC-7	Undercut	CY	58.33	58.33		\$19.00	\$1,108.27	
PC-8	Tack Coat	GAL	75.00	75.00		\$5.00	\$375.00	
PC-9	3000 PSI H.E.S. Concrete 6" Pavement (Drive	SY	50.00	50.00		\$80.00	\$4,000.00	
TOTALS							\$54,694.57	\$0.00
DIFFERENCE							\$54,694.57	

CONTRACTOR: _____

DATE: _____

ENGINEER: _____

DATE: _____

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)