

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: August 13, 2024

CONTRACT NO.: K-2425-7

SUBMITTED BY: Jason Murphy

PROJECT: Drainage Rehabilitation Project

CONTRACTOR: Rudy Construction Company  
3101 NE 63<sup>rd</sup> Street  
Oklahoma City, Oklahoma 73121

Original Completion Date: June 30, 2025

Previous Completion Date: June 30, 2025

ORIGINAL CONTRACT AMOUNT \$ 655,256.40

(Increase) this change order 0 Calendar Days

New Completion Date: June 30, 2025

PRESENT CONTRACT AMOUNT \$ 655,256.40

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$328.00	\$0.00

NET CHANGE \$328.00

REVISED CONTRACT AMOUNT \$655,584.40

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2425-7 Drainage Rehabilitation Project								
Change Order No. 1								
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
33	Maintenance Bond Increase	L. Sum	1.00	1.00		\$328.00	\$328.00	
TOTALS							\$328.00	\$0.00
DIFFERENCE							\$328.00	

CONTRACTOR: 

DATE: 7/25/24

ENGINEER: \_\_\_\_\_

DATE: \_\_\_\_\_

CITY ATTORNEY: Elizabeth Ludwala

DATE: 8/5/24

ACCEPTED BY: \_\_\_\_\_  
(Mayor)

DATE: \_\_\_\_\_