

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: July 13, 2021

CONTRACT NO.: K-2122-2

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond – Urban Concrete Bid 1

CONTRACTOR: EMC Services LLC.
1400 S.W. 56th St.
Oklahoma City, Oklahoma 73119

Original Completion Date: July 13, 2021

Previous Completion Date: N/A

ORIGINAL CONTRACT AMOUNT \$ 832,595.00

(Increase) this change order N/A

New Completion Date: July 13, 2021

PRESENT CONTRACT AMOUNT \$ 832,595.00

DESCRIPTION	DECREASE	INCREASE
Change in Pay Items	0	\$24,200.00

NET CHANGE \$24,200.00

REVISED CONTRACT AMOUNT \$856,795.00

Detailed Quantity Change:

ITEM NO.	DESCRIPTION	UNITS	QUANTITY INCREASE	QUANTITY DECREASE	COST INCREASE	COST DECREASE
25	Maintenance Bond Premium Increase	L.S.	1	0	\$24,200.00	\$0.00
Totals					\$24,200.00	\$0.00

CONTRACTOR: 

DATE: 6/25/2021

ENGINEER: 

DATE: 6/29/2021

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)