

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: September 24, 2024

CONTRACT NO.: K-2425-4

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond Program – Asphalt Preventive Maintenance, FYE 2025 Locations

CONTRACTOR: Innovative Roadway Solutions, LLC
493 Dr. M. Roper Pkwy N.
Bullard, TX 75757

Original Contract Time: 100 days

Original Contract Amount: \$483,177.50

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$0.00	(\$231.26)
Change in Contract Time	0 Days	0 Days

NET CHANGE \$-231.26

REVISED CONTRACT TIME: 100 days

REVISED CONTRACT AMOUNT: \$482,946.24

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	CHANGE ORDER QUANTITY	QUANTITY CHANGE	COST CHANGE
3	Surface Preservation Treatment	SY	106,750	106,688	-62	-\$231.26
	TOTAL COST CHANGE					-\$231.26

CONTRACTOR: _____

DATE: _____

ENGINEER: _____

DATE: _____

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)