

EXHIBIT “C”

Project Schedule

Emergency Communications Center and Emergency Operations Center

City of Norman, OK

ADG Project No. 968-16

September 24, 2021

Schedule:

1. Standard Architectural / Engineering Design10 months
 - a. Schematic Design.....0 months
 - b. Design Development4 months
 - c. Construction Documents4 months
 - d. Bidding2 months
 - e. Construction Administration12 months
 - f. Building Commissioning 1 -2 months