

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 003

DATE: Dec 10, 2024

CONTRACT NO.: K-2223-33

SUBMITTED BY: Paul D'Andrea

PROJECT: North Base Complex, Phase 2

CONTRACTOR: L5 Construction, LLC  
7725 West Reno, Suite 400  
Oklahoma City, Oklahoma 73127

Original Completion Date: July 02, 2023

Previous Completion Date: July 24, 2023 ORIGINAL CONTRACT AMOUNT \$2,185,500.00

(Increase) this change order 300 Calendar days

New Completion Date: June 2, 2024 PRESENT CONTRACT AMOUNT \$ 2,283,148.00

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$0.00	\$56,031.00

NET CHANGE \$56,031.00

REVISED CONTRACT AMOUNT \$2,365,923.00

See Detailed Quantity Change Summary on Page 2 of 2.

ITEM NO.	CODE NO.	DESCRIPTION	UNIT	UNIT CHANGE	UNIT PRICE	INCREASE	DECREASE
<b>Change Order 003</b>							
COR 14		Shrouds for bay heaters	LS	N/A	N/A	\$7,285.00	
COR 15		No Cost Add'l time request (300 days)		N/A	N/A	\$0.00	
COR 16		Raise bay heaters	LS	N/A	N/A	\$16,803.00	
COR 17b		Install filter on nonpotable waterline	LS	N/A	N/A	\$15,329.00	
COR 18		Relocate outdoor boom, install add'l boom accessories, and associated plumbing changes	LS	N/A	N/A	\$16,614.00	
<b>Change Order 002</b>							

**Totals**      \$56,031.00      \$0.00  
**Difference**      \$56,031.00

CONTRACTOR: *[Signature]*

DATE: 11/18/24

ENGINEER/ARCHITECT *[Signature]*

DATE: 1-22-25

CITY ATTORNEY: *Elizabeth Hudak*

DATE: 1/24/25

ACCEPTED BY: \_\_\_\_\_

DATE: \_\_\_\_\_

(City Manager)  
*Mayor*

**Signatory Notarization**

STATE OF Oklahoma, COUNTY OF Oklahoma, SS:

Before me, the undersigned, a Notary Public in and for said Shawn Driver of the L5 Construction, LLC, its Principal, to me known to be the identical person(s) who executed the foregoing Change Order Summary and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 18<sup>th</sup> day of November, 2024.

My Commission Expires: May 30, 2028

Notary Public: Cheri L Calloway

