



Owner Change Order Request

Date: 07.24.24

Approved:

Project: 2219 - Norman North Base - Ph. II

COR #

16

Denied:

CODE	DESCRIPTION	QTY	GENERAL		LABOR		MATERIAL/ EQUIPMENT		SUBCONTRACTOR		TOTAL	COMMENTS
			\$/Unit	Total	\$/Unit	Total	\$/Unit	Total	\$/Unit	Total		
01011S	General Conditions	3	300	\$900.00		\$0.00		\$0.00		\$0.00	\$900.00	GC's for additional coordination
09901S	Painting	1		\$0.00		\$0.00		\$0.00	1500	\$1,500.00	\$1,500.00	Estimated Paint Costs
15600S	HVAC	1		\$0.00		\$0.00		\$0.00	9302	\$9,302.00	\$9,302.00	T&T Mechanical
16002S	Electrical	1		\$0.00		\$0.00		\$0.00	2645	\$2,645.00	\$2,645.00	All Season Electric
										Subtotal	\$14,347.00	
	Bonding										\$265.00	
	Subtotal										\$14,612.00	
	Profit:	15%									\$2,191.80	
												Original Contract Amount
												\$2,185,500.00
												Previous Contract Amount
												\$2,317,177.00
												New Contract Amount
	TOTAL:										\$16,803.00	\$2,333,980.00

Scope of Work

This change request is to raise space heaters up to 30" below the concentric kit.