

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO.   1  

DATE: August 10, 2021

CONTRACT NO.:   K-2021-41  

SUBMITTED BY: Paul D'Andrea

PROJECT: 36<sup>th</sup> Avenue NW Phase 1 Waterline Relocations

CONTRACTOR: W.E.B. Construction Inc  
3316 Red Maple Lane  
Moore, Oklahoma 73170

Original Completion Date: February 17, 2021

Previous Completion Date: February 17, 2021

ORIGINAL CONTRACT AMOUNT \$ 184,684.00

(Increase) this change order   0   Calendar days

New Completion Date: February 17, 2021

PRESENT CONTRACT AMOUNT \$ 184,684.00

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$5,212.00	\$2,937.50

NET CHANGE -\$2,274.50

REVISED CONTRACT AMOUNT \$182,409.50

See Detailed Quantity Change Summary on Page 2 of 2.

