


NORMAN UTILITIES AUTHORITY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA


DATE: September 20, 2024
 CHANGE ORDER NO.: One (1)
 CONTRACT NO.: K-2324-142
 PROJECT: WA0246, Parsons Addition Waterline Replacement - Phase II
 CONTRACTOR: Southwest Water Works, LLC
201 NW 132nd Street, Oklahoma City, OK 73114

	<u>Contract Time</u>		<u>Contract Amount</u>	
ORIGINAL:	83	calendar days	\$3,250,256.00	
PREVIOUS CHANGE ORDERS:	0	calendar days	\$0.00	0.00%
THIS CHANGE ORDER:	0	calendar days	-\$72,685.00	-2.24%
REVISED AMOUNT:	83	calendar days	\$3,177,571.00	-2.24%
ORIGINAL START DATE:	May 13, 2024			
ORIGINAL COMPLETION DATE:	August 4, 2024			
PREVIOUS COMPLETION DATE:	August 4, 2024			
NEW COMPLETION DATE:	August 4, 2024			

DESCRIPTION	INCREASE/DECREASE (\$)
<p>AM1.1 through AM1.31: Final Change Order to revise quantity of all contract bid items to match quantity of each bid item actually required to complete the project. Refer to page 2 of this Change Order for details.</p> <p>There will be no change in Contract Time associated with this Change Order</p>	-\$72,685.00
TOTAL for CO 1 =	-\$72,685.00

Southwest Water Works, LLC agrees to complete the work as amended and modified by Change Order No. 1 as described above.

CONTRACTOR:  Date: 12/6/24
 Paul Matthews, Southwest Water Works, LLC

RECOMMENDED BY ENGINEER:  Date: 12/6/2024
 Micheal Nguyen, P.E., Garver

APPROVED AS TO FORM AND LEGALITY: _____ Date: _____
 City Attorney

ACCEPTED BY NORMAN UTILITIES AUTHORITY: _____ Date: _____
 Mayor

Change Order No. 1
 Contract K-2324-142

Attachment 1

AMENDMENT ITEMS (Quantity Revisions to Original Bid Line Items):

No.	Bid Line Item	Description	Units	Original Contract Quantity	Unit Price	Original Contract Amount	Quantity Increase/Decrease	Cost Increase / Decrease	Percent Change
AM1.1	2	8-Inch Gate Valve and Box (MJ)	EA	23	\$5,500.00	\$126,500.00	-1	-\$5,500.00	-4.3%
AM1.2	3	6-Inch Gate Valve and Box (MJ)	EA	8	\$4,200.00	\$33,600.00	2	\$8,400.00	25.0%
AM1.3	4	4-Inch Gate Valve and Box (MJ)	EA	0	\$3,500.00	\$0.00	-1	-\$3,500.00	N/A
AM1.4	5	4" x 90-Degree Bend (MJ)	EA	3	\$650.00	\$1,950.00	1	\$650.00	33.3%
AM1.5	6	6" x 90-Degree Bend (MJ)	EA	7	\$1,000.00	\$7,000.00	1	\$1,000.00	14.3%
AM1.6	7	8" x 45-Degree Bend (MJ)	EA	16	\$1,750.00	\$28,000.00	4	\$7,000.00	25.0%
AM1.7	8	8" x 22.5-Degree Bend (MJ)	EA	2	\$1,750.00	\$3,500.00	-3	-\$5,250.00	-150.0%
AM1.8	9	8" x 11.25-Degree Bend (MJ)	EA	4	\$1,100.00	\$4,400.00	1	\$1,100.00	25.0%
AM1.9	10	6" Cap (MJ)/Plug	EA	10	\$1,000.00	\$10,000.00	2	\$2,000.00	20.0%
AM1.10	11	8" Cap (MJ)/Plug	EA	4	\$1,500.00	\$6,000.00	1	\$1,500.00	25.0%
AM1.11	12	12" x 8" Reducers (MJ)	EA	0	\$1,750.00	\$0.00	-1	-\$1,750.00	N/A
AM1.12	14	6" x 4" Reducers (MJ)	EA	3	\$1,250.00	\$3,750.00	1	\$1,250.00	33.3%
AM1.13	16	8" x 8" Tee	EA	2	\$2,250.00	\$4,500.00	-1	-\$2,250.00	-50.0%
AM1.14	17	8" x 6" Tee	EA	14	\$2,000.00	\$28,000.00	3	\$6,000.00	21.4%
AM1.15	18	8" x 4" Tee	EA	0	\$1,750.00	\$0.00	-1	-\$1,750.00	N/A
AM1.16	21	1.5-Inch Dia. Water Single Short Service (SSS)	EA	3	\$5,500.00	\$16,500.00	1	\$5,500.00	33.3%
AM1.17	22	2-Inch Dia. Water Single Short Service (SSS)	EA	4	\$8,000.00	\$32,000.00	-1	-\$8,000.00	-25.0%
AM1.18	23	0.75-Inch Dia. Water Single Long Service (SLS)	EA	23	\$3,000.00	\$69,000.00	2	\$6,000.00	8.7%
AM1.19	25	ADA Tactile Warning	EA	3	\$1,250.00	\$3,750.00	1	\$1,250.00	33.3%
AM1.20	35	Furnish & Install 6-Inch Single Check Valve in MH	EA	7	\$25,000.00	\$175,000.00	-1	-\$25,000.00	-14.3%
AM1.21	36	Reconnect 6-Inch Fire Line	EA	5	\$2,500.00	\$12,500.00	4	\$10,000.00	80.0%
AM1.22	37	Reconnect 4-Inch Fire Line	EA	3	\$2,500.00	\$7,500.00	1	\$2,500.00	33.3%
AM1.23	38	Connection to Existing Waterline (6-Inch)	EA	6	\$3,500.00	\$21,000.00	1	\$3,500.00	16.7%
AM1.24	A2	(6-Inch) Polyvinyl Chloride Pipe (DR-18)	LF	140	\$170.00	\$23,800.00	40	\$6,800.00	28.6%
AM1.25	A3	(4-Inch) Polyvinyl Chloride Pipe (DR-18)	LF	11	\$150.00	\$1,650.00	-9.0	-\$1,350.00	-81.8%
AM1.26	A4	Remove and Replace Sidewalk	SY	59	\$175.00	\$10,325.00	41.0	\$7,175.00	69.5%
AM1.27	A5	Remove & Replace Driveway (HES Concrete)	SY	29	\$215.00	\$6,235.00	-41.0	-\$8,815.00	-141.4%
AM1.28	A6	Pavement Cut & Permanent Repair (Asphalt)	SY	1,885	\$255.00	\$480,675.00	-249.0	-\$63,495.00	-13.2%
AM1.29	A7	Pavement Cut & Permanent Repair (HES Conc.)	SY	1,208	\$240.00	\$289,920.00	-102.0	-\$24,480.00	-8.4%
AM1.30	A8	Remove & Replace Curb & Gutter (6-Inch Barrier)	LF	200	\$125.00	\$25,000.00	50	\$6,250.00	25.0%
AM1.31	A9	Solid Slab Sodding	SY	308	\$10.00	\$3,080.00	58.0	\$580.00	18.8%
Subtotal Amendment Items =								-\$72,685.00	-2.24%

CHANGE ORDER ITEMS (New Line Items with Estimated Quantities):

N/A	N/A	No Change Order Items in This Change Order	0	0	\$0.00	\$0.00	805	\$0.00	N/A
Subtotal Change Order Line Items =								\$0.00	0.00%
Net Total for Change Order No. 1 =								-\$72,685.00	-2.24%

Original Contract Amount	\$3,250,256.00
Total for Change Order No. 1	-\$72,685.00 -2.24%
Revised Contract Amount	\$3,177,571.00