

CHANGE ORDER SUMMARY
 CITY OF NORMAN
 CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: September 26, 2023

CONTRACT NO.: K-2223-47

SUBMITTED BY: Jason Murphy

PROJECT: Vineyards Drainage Improvement Project

CONTRACTOR: Nash Construction
700 S. Irving
Oklahoma City, Oklahoma 73129

Original Completion Date: November 11, 2023

Previous Completion Date: November 11, 2023
728,216.25

ORIGINAL CONTRACT AMOUNT \$

(Increase) this change order 0 Calendar Days

New Completion Date: November 11, 2023
728,216.25

PRESENT CONTRACT AMOUNT \$

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$223,984.00	\$19,542.00

NET CHANGE \$204,442.00

REVISED CONTRACT AMOUNT \$932,658.25

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

**K-2223-47 Vineyard Drainage Improvement Project
Change Order No. 1**

ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
2	Unclassified Excavation (2)	CY	2253.00	1066.00		\$15.00	\$15,990.00	
8	Removing Trees 6" to 12" in Diameter	EA.	99.00	74.00		\$200.00	\$14,800.00	
9	Removing Trees 13" to 18" in Diameter	EA.	25.00	57.00		\$800.00	\$45,600.00	
10	Removing Trees 19" to 24" in Diameter	EA.	5.00	39.00		\$1,500.00	\$58,500.00	
11	Removing Trees 25" & More in Diameter	EA.	5.00	15.00		\$2,000.00	\$30,000.00	
14	Class A Concrete	CY	305.00		7.80	\$400.00		\$3,120.00
16	Reinforcing Steel	LB	25000.00	5825.00		\$4.00	\$23,300.00	
20	Removal of Structures and Obstructions	L.Sum	1.00	1.00		\$10,000.00	\$10,000.00	
27	(PL) Wood Privacy Fence (6')	LF	810.00		322.00	\$51.00		\$16,422.00
28	(PL) Wood Privacy Fence (8')	LF	153.00	322.00		\$77.00	\$24,794.00	
31	Urban R/W Restoration	L.Sum	1.00	0.10		\$10,000.00	\$1,000.00	
TOTALS							\$223,984.00	\$19,542.00
DIFFERENCE								\$204,442.00

CONTRACTOR: Mark Coleman

ENGINEER: Brandon Smith

CITY ATTORNEY: [Signature]

ACCEPTED BY: _____
(City Manager) Mayor

DATE: 9-14-23

DATE: 9/20/23

DATE: 9/21/23

DATE: _____