

**ATTACHMENT B
PROJECT SCHEDULE**

Article 4 of the AGREEMENT is amended and supplemented to include the following agreement of the parties.

It is understood and agreed that the date of beginning, rate of progress, and the time of completion of SERVICES under this AGREEMENT are essential provisions of this AGREEMENT. It is further understood and agreed that the services under this AGREEMENT shall commence upon execution of the AGREEMENT between OWNER & CONSULTANT and after receipt of a written Notice to Proceed from CONSULTANT. The parties mutually agree that time is of the essence in the performance of this AGREEMENT in order for OWNER to have advantage of existing funding. CONSULTANT agrees to provide SERVICES for each phase of PROJECT as stated in Attachment A – Scope of Services, in accordance with the time frame as stated below:

TASK/MILESTONE	ANTICIPATED COMPLETION DATE
Notice to Proceed	October 13, 2026
Submit Plans for 60% Preliminary Plan Field Review	March 2027
Submit Plans for Final Plan Field Review	June 2027
Submit Plans for PS&E	September 2027

The parties further agree that CONSULTANT will meet this schedule using standards and procedures for their submissions consistent with those currently used by Engineers/Surveyors practicing in Oklahoma. This schedule excludes the governing agency review time (except as provided above) and any time lost while CONSULTANT is waiting for direction either by government agency or OWNER, and any excusable delays as described in Article 15 of the AGREEMENT.

Dates indicated are dependent upon timely review by OWNER and other factors beyond direct control of CONSULTANT.