

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 4

DATE: October 13, 2026

CONTRACT NO.: K-2526-32

SUBMITTED BY: Jason Murphy

PROJECT: Summit Lakes Dam Rehabilitation

CONTRACTOR: C-P Integrated Services, Inc
3007 NW 63rd St, Suite 205
Oklahoma City, Oklahoma 73116

Original Completion Date: January 15, 2026

Previous Completion Date: May 15, 2026 ORIGINAL CONTRACT AMOUNT \$ 580,672.50

(Increase) this change order 77 Calendar Days

New Completion Date: July 31, 2026 PRESENT CONTRACT AMOUNT \$ 750,600.00


DESCRIPTION	INCREASE	DECREASE
Change in Unit Prices	\$0.00	(\$0.00)

NET CHANGE \$0.00


CONTRACT AMOUNT \$750,600.00

CONTRACTOR: 

DATE: 9/18/26

ENGINEER: 

DATE: 9/30/26

CITY ATTORNEY: 

DATE: 10/18/26

ACCEPTED BY: _____

DATE: _____

(Mayor)

Signatory Notarization

STATE OF __Oklahoma____, COUNTY OF __Oklahoma____, SS:

Before me, the undersigned, a Notary Public in and for said Lance Rollins of the C-P Integrated Services, Inc, its Executive Vice President, to me known to be the identical person(s) who executed the foregoing Change Order #4 and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this _18th__ day of _September__, 2026__.

My Commission Expires: __03/03/2028__

Notary Public: *Durinda Fisher*

